Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

20C0002 Feature Carried CROCKER RD Schedule Planned Actual Current $ Estimate: [$1,374,000
Comments:
. Strate
In Design Feature Intersected RUSSIAN RIVER v il Sl
Design 11/24/98
Proj. County Name Sonoma Dist.: 04
ID: ! STPLX-5920(021) Y Constru. Auth.
1 STPLZ.5020(027) Sonoma County Project Complete
20C0005 Feature Carried GEYSERSRD Schedule Planned Actual Current $ Estimate: [$109,000
Comments:
. Strate
In Design Feature Intersected BIG SULPHUR CREEK v il Skl
Design 7/7/98
Proj. County Name Sonoma Dist.: 04
,D:J STPLZ-5920(035) Y Constru. Auth. 6/1/00
2 Sonoma County Project Complete 12/31/00
20C0006 Feature Carried ALEXANDER VALLEY R Schedule Planned Actual Current $ Estimate: [$480,083
Comments:
Strate
Complete Feature Intersected RUSSIAN RIVER-JMTOWN v 1/20/93 LS
Design 5/23/94
Proj. County Name Sonoma Dist.: 04
ID: ) STPLZ-5920(005) Y Constru. Auth.
3 STPLX-5920(012) Sonoma County Project Complete 7/1/95
20C0009 Feature Carried RIVERSIDE DR Schedule Planned Actual Current $ Estimate: [$600,000
Comments:
. Strate
In Design Feature Intersected  SONOMA CREEK d SERH 6997 Will be replaced.
Design 2/1/01
Proj. County Name Sonoma Dist.: 04
ID: ! STPLZ-5920(048) y Constru. Auth. 4/1/02
4 STPLZ-5020(052) Sonoma County Project Complete
20C0015 Feature Carried ANAPOLIS RD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected WHEATFIELD FK GUALALA
Design
j Sonoma ist.:
IPEE?L County Name Dist.: 04 Constru Auth.
5 Sonoma County Project Complete
20C0016 Feature Carried MOSCOW RD Schedule Planned Actual Current $ Estimate: [$1,215,000
Comments:
. Strate
In Design Feature Intersected RUSSIAN RIVER i S/grer i
Design 4/29/99 4/29/99
Proj. County Name Sonoma Dist.: 04
ID: ) BRLZ-5920(028) Y Constru. Auth.
6 Sonoma County Project Complete
20C0017 Feature Carried WATMAUGH ROAD Schedule Planned Actual Current $ Estimate: [$185,000
Comments:
. Strate
In Design Feature Intersected  SONOMA CREEK v a/2s/or SR
Design 9/24/98
Proj. County Name Sonoma Dist.: 04
ID: ! STPLZ-5920(036) y Constru. Auth.
7 Sonoma County Project Complete
20C0018 Feature Carried BOHEMIAN HWY Schedule Planned Actual Current $ Estimate: [$2,105,000
Comments:
. Strate
In Design Feature Intersected  RUSSIAN RIV _ v 7/e/or HER Will be replaced.
Design 9/1/00
j Sonoma ist.:
IPEE?L County Name Dist.: 04 Constru. Auth.
8 Sonoma County Project Complete

Printed: April 11, 2001



Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

20C0037 Feature Carried RIVER RD Schedule Planned Actual Current $ Estimate: [$1,975,655
Comments:
: Strate :
In Construction Feature Intersected  RUSSIAN RIV v 2121195 2EES
Design 9/12/97
Proj. County Name Sonoma Dist.: 04
|D:J STPLZ-5920(004) y Constru. Auth. 4/1/00 5/24/00
9 Sonoma County Project Complete 11/1/00
20C0040 Feature Carried WESTSIDE RD Schedule Planned Actual Current $ Estimate: [$1,050,000
Comments:
. Strate :
In Construction Feature Intersected DRY CR v RIS 2EES
Design
; Sonoma ist.:
|PE§?]' STPLZ-5920(002) County Name Dist o Constru. Auth. 11/1/99 12/27/99
10 Sonoma County Project Complete
20C0052 Feature Carried GUERNEVILLE RD Schedule Planned Actual Current $ Estimate: [$454,300
Comments:
f Strate :
In Design Feature Intersected  LAGUNA DE SANTA ROSA v saie7 e
Design 10/30/98
Proj. County Name Sonoma Dist.: 04
|D:J STPLZ-5920(025) y Constru. Auth. 6/1/99
1 Sonoma County Project Complete
20C0056L Feature Carried PETALUMA BLVD N Schedule Planned Actual Current $ Estimate: [$7,900
Comments:
: Strate :
In Design Feature Intersected PETALUMA RIVER v S/gfer Rl
Design 12/21/98
Proj. County Name Sonoma Dist.: 04
ID: ! STPLZ-5920(026) y Constru. Auth. 6/1/00
12 Sonoma County Project Complete
20C0058 Feature Carried OLD REDWOOD HWY Schedule Planned Actual Current $ Estimate: [$32,400
. Strategy Comments:
In Design Feature Intersected WILLOW BROOK
Design
Proj. County Name Sonoma Dist.: 04
ID: ) STPLZ-5022(026) Y Constru. Auth.
13 Petaluma Project Complete
20C0065 Feature Carried HEALDSBURG AVE Schedule Planned Actual Current $ Estimate: [$921,000
Comments:
f Strate :
In Design Feature Intersected RUSSIAN RIVER d 6/6/9 6/8/%8 City is asking Caltrans to consider
Design 12/21/00 scour condition in case the
Proj. County Name Sonoma Dist.: 04 downstream dam breaks during
ID: BRM-Z923(003) Constru. Auth. earthquake. Will design combined
Heal dsbur - seismic/scour project perJack Dye
14| srpLz-5027(002) - Project Complete Memo to Gary Goff. Cost estimate:
20C0106 Feature Cartied YOAKIM BRIDGE RD Schedule Planned Actual Current $ Estimate: [$162,000
Comments:
: Strate :
In Construction Feature Intersected DRY CREEK v 2121195 2EES
Design
; Sonoma ist.:
ré?]' STPLZ-5920(003) County Name Dist e Constru. Auth. 5/14/99
15 Sonoma County Project Complete
20C0139 Feature Carried WHOLER RD Schedule Planned Actual Current $ Estimate: [$168,000
Comments:
f Strate :
In Design Feature Intersected MARK WEST CR _ v 7o Ay 10/15/97 Replace is recommended
Design 1/1/02 strategy per GG e-mail.
Proj. County Name Sonoma Dist.: 04
ID: STPLZ-5920(056) Constru. Auth. 4/1/02
16 Sonoma County Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

20C0141 Feature Carried ANNAPOLIS RD Schedule Planned Actual Current $ Estimate: [$352,000
Comments:
. Strate
In Design Feature Intersected GUALALA RIV (CLARK XING) d SERH R
Design 1/30/99 4/29/99
Proj. County Name Sonoma Dist.: 04
,D:] STPLZ-5920(030) y Constru. Auth.
17 Sonoma County Project Complete
20C0144 Feature Carried STEWARTS POINT RD Schedule Planned Actual Current $ Estimate: [$60,500
Comments:
. Strate
In Design Feature Intersected HOUSE CR v il Skl
Design 1/30/99 4/29/99
1 Sonoma ist.:
IPEE?L County Name Dist.: 04 Constru Auth. o
18 Sonoma County Project Complete 12/31/01
20C0151 Feature Carried STWRT PT-SKGG SPRG Schedule Planned Actual Current $ Estimate: [$410,000
Comments:
. Strate
In Design Feature Intersected DRY CREEK (BOARD BR) v saie7 e
Design 10/30/98
Proj. County Name Sonoma Dist.: 04
,D:J STPLZ-5920(029) y Constru. Auth.
19 Sonoma County Project Complete
20C0155 Feature Carried WOHLER RD Schedule Planned Actual Current $ Estimate: [$1,336,000
Comments:
. Strate
In Design Feature Intersected RUSSIAN RIV v 7o Ry
Design 1/25/99
Proj. County Name Sonoma Dist.: 04
ID: ! STPLZ-5920(034) Y Constru. Auth.
20 Sonoma County Project Complete
20C0165 Feature Carried SOUTH E ST Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected MATANZASCR d Sl Sy
Design
Proj. County Name Sonoma Dist.: 04
|D;J STPLZ-5028(013) y Constru. Auth.
21 Santa Rosa Project Complete
20C0166 Feature Carried E STREET Schedule Planned Actual Current $ Estimate: [$50,000
Comments:
Strate
Complete Feature Intersected  SANTA ROSA CR i a/2s/or S
) Design 10/31/97 5/4/98
i Sonoma .
IP;)]. County Name Dist 04 Constru. Auth,
29 Santa Rosa Project Complete 10/23/98
20C0232 Feature Carried GRANGE RD Schedule Planned Actual Current $ Estimate: [$129,600
. Strategy Comments:
In Design Feature Intersected MATANZAS CREEK
Design
Proj. County Name Sonoma Dist.: 04
,D:] BRLO-5920(020) y Constru. Auth.
23 Sonoma County Project Complete
20C0240 Feature Carried HAUSER BR RD Schedule Planned Actual Current $ Estimate: [$150,000
Comments:
. Strate
In Design Feature Intersected SFK GUALALA RIVER v a/2s/or =i
Design 7/7/98
Proj. County Name Sonoma Dist.: 04
,D;J STPLZ-5920(032) y Constru. Auth.
24 Sonoma County Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

20C0242 Feature Carried CHALK HILL RD Schedule Planned Actual Current $ Estimate: [$570,000
Comments:
. Strate
In Design Feature Intersected MAACAMA CREEK d SERH 6997 Will be replaced.
Design
Proj. County Name Sonoma Dist.: 04
ID: ! STPLZ-5920(049) Y Constru. Auth.
25 Sonoma County Project Complete
20C0248 Feature Carried LAMBERT BR RD Schedule Planned Actual Current $ Estimate: [$660,000
Comments:
. Strate
In Design Feature Intersected DRY CREEK v 7T ek
Design
Proj. County Name Sonoma Dist.: 04
|D;J STPLZ-5920(050) y Constru. Auth.
26 Sonoma County Project Complete
20C0262 Feature Carried BOYESBLVD Schedule Planned Actual Current $ Estimate: [$182,000
Comments:
. Strate
In Design Feature Intersected  SONOMA CREEK i 7T LERK
Design 4/29/99
Proj. County Name Sonoma Dist.: 04
|D:J STPLZ-5920(059) y Constru. Auth.
27 Sonoma County Project Complete
20C0391 Feature Carried FREEZEOUT ROAD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
In Design Feature Intersected FREEZEOUT CREEK v 7T UERK
Design 12/21/98
j Sonoma ist.:
,Pé?l " | STPLZ-5920(033) County Name Dist: K& Constru. Auth. 8/27/99
28 Sonoma County Project Complete
20C0407 Feature Carried WEST DRY CREEK RD Schedule Planned Actual Current $ Estimate: [$300,000
Comments:
. Strate
In Design Feature Intersected PENA CREEK v S/grer SR
Design 4/1/99
Proj. County Name Sonoma Dist.: 04
ID: ) STPLZ-5920(051) Y Constru. Auth.
29 Sonoma County Project Complete
20C0415 Feature Carried W SODA ROCK LANE Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected W SODA ROCK LN VIADUCT v 7o Y
Design
Proj. County Name Sonoma Dist.: 04
|D:J STPLZ-5920(037) y Constru. Auth.
30 Sonoma County Project Complete
20C0437 Feature Carried NESTRATH RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected  SOUTH FORK GUALALA v saie7 ey
Design
j Sonoma ist.:
IPEE?L County Name Dist.: 04 Constru Auth.
31 Sonoma County Project Complete
20C0438 Feature Carried ROCKPILE ROAD Schedule Planned Actual Current $ Estimate: [$896,264
Comments:
. Strate
In Construction Feature Intersected  WARM SPRINGS CREEK v LRy Ay
Design 1/25/99
Proj. County Name Sonoma Dist.: 04
|D;J STPLZ-5920(031) y Constru. Auth. 9/5/99 8/27/99
32 Sonoma County Project Complete 4/1/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

20C0440 Feature Carried FREESTONE FLAT RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
In Construction Feature Intersected  SALMON CRK v 7o 707
Design 12/21/98
i Sonoma ist.:
IPEE?L County Name Dist.: 04 Constru. Auth, 2127199
23 Sonoma County Project Complete
21C0003 Feature Carried TRANCAS ST Schedule Planned Actual Current $ Estimate: [$301,486
Complete Feature Intersected NAPA RIV Strategy ST saa/or —
Design 2/3/98
- N a H .
IIDDI’(:‘_)]_ STPLZ-50420013) County Name Nap: Dist.: 04 Constru. Auth, 21398
34 STPLZ-5921(012) Napa County Project Complete 11/6/98 3/2/99
21C0012 Feature Carried THIRD ST Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected NAPA RIVER
Design 9/1/99
Proj. County Name Napa Dist.: 04
| DI’?] BRLS 5042(017) y %P Constru. Auth. 3/1/99
35 Napa Project Complete
21C0013 Feature Carried KNOXV-BERRYESSA RD Schedule Planned Actual Current $ Estimate: ($226,800
Comments:
Strate
Complete Feature Intersected POPE CREEK d 10128/94 s Cost of $3,177,060 is for Brs#.
Design 21C0013 and 21C0014.
- N a H .
,Pé?l' STPLV-5921(001) County Name Dist.: B Constru. Auth. 9/4/97
36 BROS-0055(010) Napa County Project Complete 717/00
21C0014 Feature Carried KNOXV-BERRYESSA RD Schedule Planned Actual Current $ Estimate: [$378,000
Comments:
Strate
Complete Feature Intersected PUTAH CREEK d 10/28/94 10/28/54 Cost is shown under Br. 21C0013,
Design $3,177,060 total for two bridges.
- N a H .
IIDDI’(:‘_)]. STPLV-5921(001) County Name Nap: Dist.: 04 Constru. Auth, A7
37 | BROS0055(010) Napa County Project Complete 217100
21C0048 Feature Carried BALE LANE Schedule Planned Actual Current $ Estimate: [$21,600
Comments:
Strate
Complete Feature Intersected NAPA RIVER d 42191 42197 This bridge and 21C0003 were
Design 2/3/98 combined in one contract.
i Napa ist.: See 21C0003 for costs. Project
,Pé?l' STPLZ-5921(011) County Name Nap Dist: 04 1™ Constru, Auth 4/13/98 number STPLZ-5921(012)J
38 Napa County Project Complete 11/6/98 3/2/99
21C0082 Feature Carried OAKVILLE CROSS RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected  CONN CREEK OVERFLOW v ss/er AR
Design
- N a H .
IIDDI’(:‘_)]_ County Name Nap: Dist.: 04 Constru. Auth,
39 Napa County Project Complete
21C0117 Feature Carried SKAGGS ISLAND RD Schedule Planned Actual Current $ Estimate: [$120,479
Complete Feature Intersected NAPA SLOUGH Strategy 12710/%2 12110792 —
Design 7/22/93
- N a H .
IIDDI’(:‘_)]_ County Name Nap: Dist.: 04 Constru. Auth,
40 Napa County Project Complete 3/1/96
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

23C0031 Feature Carried AIR BASE PKWY Schedule Planned Actual Current $ Estimate: [$82,850
Comments:
: Strate :
No Retrofit Feature Intersected TRAVIS OH (SPTCO) d AR L2ie
Design
j Solano ist.:
IPEE?L County Name Dist.: 04 Constru Auth. 5111/97
“n Fairfield Project Complete
23C0033 Feature Carried PEDRICK RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
" Strate :
No Retrofit Feature Intersected PUTAH CR v LR AUy
Design
Proj. County Name Solano Dist.: 04
ID: ) BRL Z-5923(026) Y Constru. Auth.
42 Solano County Project Complete
23C0037 Feature Carried CORDELIA RD Schedule Planned Actual Current $ Estimate: [$526,000
Comments:
. Strate :
In Construction Feature Intersected SUISUN CR v LR Sy
Design 5/1/98
j Solano ist.:
ré?]' BRLZ-5923(026) County Name Dist o Constru. Auth. 1/1/00 1/20/99
Solano Count 1
43 BENSTPL-5923(033) y Project Complete 7/1/00
23C0150 Feature Carried CENT WAY PITTMAN Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected GREEN VAL CR
Design
1 Solano ist.:
IPEE?L County Name Dist.: 04 Constru. Auth.
24 Fairfield Project Complete
23C0152 Feature Carried SACRAMENTO ST Schedule Planned Actual Current $ Estimate: [$108,000
Comments:
Strate :
Pre-Strategy Feature Intersected SACTO ST OH(MILITARY RR) v 6/4/00 AL
Design 12/1/00
Proj. County Name Solano Dist.: 04
,D:’ STPLZ-5030(011) Y Constru. Auth. 3/1/01
45 Valejo Project Complete 12/1/01
23C0172 Feature Carried PADDON RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
" Strate :
No Retrofit Feature Intersected PUTAH SOUTH CANAL v LR ER0e
Design
Proj. County Name Solano Dist.: 04
ID: ! BRLZ-5923(026) y Constru. Auth.
46 Solano County Project Complete
27C0028 Feature Carried BON AIR RD Schedule Planned Actual Current $ Estimate: [$520,008
Comments:
Strate :
Complete Feature Intersected CORTE MADERA CR v 10727192 iz
Design 6/30/93
1 Marin ist.:
,Pé?l " | STPLZX-5166(002) County Name Dist.: Constru. Auth. 7/22/94
47 Larkspur Project Complete 11/5/96
27C0098 Feature Carried NICASIO VAL RD Schedule Planned Actual Current $ Estimate: [$38,000
Comments:
f Strate :
In Design Feature Intersected  ARROY O NICASIO v 2121197 AL
Design 12/9/97 1/21/98
Proj. County Name Marin Dist.: 04
PO 1 StRLz-s027(010) Y Constru. Auth. 3/15/00
48 Marin County Project Complete 11/1/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

27C0103L Feature Carried REDWOOD BLVD Schedule Planned Actual Current $ Estimate: [$181,331
Comments:
Strate
Complete Feature Intersected NOVATO CREEK _ d 11/4/02 Sk The cost of $181,331 covers both
Design 1/4/94 27C0103L and R.
i Marin ist.:
IPEE?L STRLX-5361(004) County Name Dist.: 04 Constru Auth. 6/16/94
49 Novato Project Complete 1/4/95
27C0103R Feature Carried REDWOOD BLVD Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected NOVATO CREEK d Lyare2 1402 Cost is shown under 27c0103L.
Design 1/4/94
Proj. County Name Marin Dist.: 04
ID:J STPLX-5361(004) Y Constru. Auth.
50 Novato Project Complete 1/4/95
27C0113 Feature Carried MRSHAL-PETALUMA RD Schedule Planned Actual Current $ Estimate: [$57,000
Comments:
. Strate
In Design Feature Intersected SALMON CREEK i 2121197 2121197
Design 12/9/97 1/21/98
i Marin ist.:
IP;)]. County Name i Dist 04 Constru. Auth. e
51 Marin County Project Complete
27C0144 Feature Carried CREEK ROAD Schedule Planned Actual Current $ Estimate: [$67,000
Comments:
. Strate
In Design Feature Intersected  SAN ANSELMO CREEK v 2121197 ey
Design 1/26/98
Proj. County Name Marin Dist.: 04
o | steLz-5277(008) Y Constru. Auth. 8/1/00
52 Fairfax Project Complete
27C0150 Feature Carried ALEXANDER AVE Schedule Planned Actual Current $ Estimate: [$108,000
Comments:
. Strate
In Design Feature Intersected ALEXANDER AV v arior A
Design 1/21/98
Proj. County Name Marin Dist.: 04
|D;J STPLZ-5166(004) y Constru. Auth.
53 Larkspur Project Complete
28C0006 Feature Carried WATERFRONT RD Schedule Planned Actual Current $ Estimate: [$53,996
Comments:
Strate
Complete Festure Intersected PACHECO SLOUGH i vrie2 yris2
Design 1/5/93
Proj. County Name Contra Costa Dist.: 04
ID: ! BHLS-5928(011) y Constru. Auth.
54 Contra Costa County Project Complete 9/6/95
28C0012 Feature Carried SPRR Schedule Planned Actual Current $ Estimate: [$108,000
Strategy Comments:
Pre-Strategy Feature Intersected PORT CHICAGO
Design
i Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru Auth.
55 Contra Costa County Project Complete
28C0054 Feature Carried WILBUR AVE Schedule Planned Actual Current $ Estimate: [$417,960
) Strategy Comments:
In Design Feature Intersected WILBUR AVE OH (AT&SF RR)
Design
Proj. County Name Contra Costa Dist.: 04
ID:J BHL S-5038(006) Y Constru. Auth.
56 Antioch Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

28C0057 Feature Carried  SAN PABLO AVE Schedule Planned Actual Current $ Estimate: [$0
Comments:
: Strate :
No Retrofit Feature Intersected SAN PABLO CR d Ay 3/3je7
Design
Proj. County Name Contra Costa Dist.:. 04
|D:J STPLZP-5303(006) y Constru. Auth.
57 San Pablo Project Complete
28C0082 Feature Carried DELTA ROAD Schedule Planned Actual Current $ Estimate: [$160,380
. Strategy Comments:
In Design Feature Intersected ROCK SLOUGH
Design
Proj. County Name Contra Costa Dist.:. 04
ID: ! BRLO-5928(020) y Constru. Auth.
Contra Costa Count 1
58 BRLO-5928(032) y Project Complete
28C0091L Feature Carried CONCORD AVE Schedule Planned Actual Current $ Estimate: [$33,000
Comments:
. Strate :
In Construction Feature Intersected WALNUT CR i Si97 314jo7
) Design 2/1/00 6/18/98
i Contra Costa .
,PS?J " | STPLZ-5135(012) County Name Dist e Constru. Auth. 3/1/00 4/27/00
59 Concord Project Complete 10/2/00
28C0091R Feature Carried CONCORD AVE Schedule Planned Actual Current $ Estimate: [$8,001
Comments:
: Strate :
In Construction Feature Intersected WALNUT CR d Si97 3/4je7
Design 2/1/00 6/18/98
i Contra Costa ist.:
|P[§?L Courty Name Dist.: B Constru. Auth. 3/1/00 4/27/00
60 Concord Project Complete 10/2/00
28C0165 Feature Carried N. PARKSIDE DR. Schedule Planned Actual Current $ Estimate: [$56,000
Comments:
f Strate :
In Design Feature Intersected WILLOW PASS RD UC d Sis97 3/3je7
) Design 2/3/98
Proj. County Name Contra Costa Dist.:. 04
ID: STPLZ-5127(005) Constru. Auth. 1/30/00
61 Pittsburg Project Complete
28C0181 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$162,000
Strategy Comments:
Pre-Strategy Feature Intersected BARRETT AVE UP (SPTCO)
Design
Proj. County Name Contra Costa Dist.:. 04
|D:J STPLZ-5137(014) y Constru. Auth.
62 Richmond Project Complete
28C0183 Feature Carried WILLOW PASSRD Schedule Planned Actual Current $ Estimate: [$21,001
Comments:
: Strate :
In Construction Feature Intersected WALNUT CR d ai2io7 42191
Design 2/1/00 6/18/98
i Contra Costa ist.:
ré?]' County Name Dist.: Constru. Auth. 3/1/00 4/27/00
63 Concord Project Complete 10/1/00
28C0189L Feature Carried DIAMOND BLVD Schedule Planned Actual Current $ Estimate: [$12,001
Comments:
. Strate :
In Construction Feature Intersected WALNUT CR d Si97 3/4je7
Design 2/1/00 6/18/98
i Contra Costa ist.:
ré?]' County Name Dist.: Constru. Auth. 3/1/00 4/27/00
64 Concord Project Complete 12/15/00
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

28C0189R Feature Carried DIAMOND BLVD Schedule Planned Actual Current $ Estimate: ($12,001
Comments:
. Strate
In Construction Feature Intersected WALNUT CR d saer saier
Design 2/1/00 6/18/98
i Contra Costa ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth, e 2/27/00
65 Concord Project Complete 10/15/00
28C0207 Feature Carried DEL MONTE DR Schedule Planned Actual Current $ Estimate: ($161,000
Comments:
. Strate
In Design Feature Intersected DEL MONTE DR d o897 01897
) Design 12/1/97
Proj. County Name Contra Costa Dist.: 04
ID: STPLZP-5928(026) Constru. Auth. 1/1/00
66 Contra Costa County Project Complete 6/1/00
28C0284 Feature Carried ATSF RR Schedule Planned Actual Current $ Estimate: $0
Comments:
. Strate
No Retrofit Feature Intersected HARBOR ST UP d ssio7 ssior
Design
i Contra Costa ist.:
|PE§9]' County Name Dist: 04 1™ ntra. Auth
67 Pittsburg Project Complete
28C0312 Feature Carried ATSF RR Schedule Planned Actual Current $ Estimate: $0
Comments:
. Strate
No Retrofit Feature Intersected 37TH ST UP d yeio1 seioL
Design
i Contra Costa ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
68 Richmond Project Complete
28C0314 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: $0
Comments:
. Strate
No Retrofit Feature Intersected MACDONALD AVENUE UP v 8/ s/e/1
Design
i Contra Costa ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
69 Richmond Project Complete
28C0317 Feature Carried 13TH STREET Schedule Planned Actual Current $ Estimate: ($846,933
Comments:
Strate
Complete Feature Intersected 13TH ST OH (SPTCO/BARTD) v e/ a1
_ Design 12/16/91
i Contra Costa .
|PE§?L Courty Name Dist o Constru. Auth.
70 Richmond Project Complete 4/4/95
28C0320 Feature Carried ATSF RR Schedule Planned Actual Current $ Estimate: [$85,050
Strategy Comments:
Pre-Strategy Feature Intersected  SEVENTH ST UP
Design
Proi. County Name Contra Costa Dist.: 04
ID:J STPLZ-5137(014) Yy Constru. Auth.
7 Richmond Project Complete
28C0323 Feature Carried CHURCH ST Schedule Planned Actual Current $ Estimate: [$70,000
Comments:
. Strate
In Design Feature Intersected SAN PABLO CR d 3897 31397
Design 5/7/98
Proi. County Name Contra Costa Dist.: 04
ID:J STPLZP-5303(006) Y Constru. Auth.
72 San Pablo Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

28C0330 Feature Carried MINER RD Schedule Planned Actual Current $ Estimate: [$85,050
. Strategy Comments:
In Design Feature Intersected  SAN PABLO CR
Design
i Contra Costa ist.:
|PE§?L BHLS5444(005) County Name Dist.: 04 Constru. Auth.
73 Orinda Project Complete
28C0331 Feature Carried BEAR CRRD Schedule Planned Actual Current $ Estimate: [$34,000
In Design Feature Intersected  SAN PABLO CR Strategy Ay 3/3jer Comments:
Design 2/3/98
Proj. County Name Contra Costa Dist.: 04
|D;J STPLZ-5444(007) y Constru. Auth. 4/1/00
74 Orinda Project Complete 10/1/00
28C0335 Feature Carried LA GONDA WAY Schedule Planned Actual Current $ Estimate: [$389,500
Strate Comments:
Complete Feature Intersected  SAN RAMON CR _ d 6/26197 6/26/97 Cost for two bridges, 28C0335 and
Design 11/15/97 28C0391.
; Contra Costa ist.:
,PS?J' STPLZP-5434(006) County Name Dist L Constru. Auth. 8/24/98
75 Danville Project Complete 10/6/98 1/22/99
28C0337 Feature Carried NEWELL AVE Schedule Planned Actual Current $ Estimate: [$199,118
Complete Feature Intersected SAN RAMON CR Strategy ey azier Comments:
Design 4/1/98
i Contra Costa ist.:
,PEZ?J' STPLZ-5225(007) County Name Dist.: B Constru. Auth. 6/1/99
76 | srpLx-5225(008) Walnut Creek Project Complete 10/25/99
28C0377 Feature Carried HAWTHORNE DR Schedule Planned Actual Current $ Estimate: [$81,000
In Design Feature Intersected RODEO CREEK Strategy 6/18/97 6/18/97 Comments:
) Design 12/1/97
Proj. County Name Contra Costa Dist.: 04
ID: STPLZP-5928(026) Constru. Auth. 1/1/00
77 Contra Costa County Project Complete 6/1/00
28C0379 Feature Carried PACIFIC AVE Schedule Planned Actual Current $ Estimate: [$231,000
: Strate Comments:
In Design Feature Intersected  PACIFIC AVE OH (SPRR) i 6/a8/o7 SRR
) Design 12/1/97
Proj. County Name Contra Costa Dist.: 04
ID: STPLZP-5928(026) Constru. Auth. 1/1/00
78 Contra Costa County Project Complete 6/1/00
28C0389 Feature Carried FREEMAN RD Schedule Planned Actual Current $ Estimate: [$110,000
Comments:
: Strate :
In Design Feature Intersected LAS TRAMPAS CREEK d iy 6/18/97
Design 12/1/97
Proj. County Name Contra Costa Dist.: 04
ID: STPLZP-5928(026) Constru. Auth. 1/1/00
79 Contra Costa County Project Complete 6/1/00
28C0391 Feature Carried PARAISO DR Schedule Planned Actual Current $ Estimate: [$0
Strate Comments:
Complete Feature Intersected  SAN RAMON CREEK v 6/26197 6/26/57 Costsincluded in 28C0335.
Design 11/15/97
i Contra Costa ist.:
,PS?J " | sTPLZP-5434(006) County Name Dist.: B Constru. Auth. 8/24/98
80 Danville Project Complete 10/6/98 1/22/99
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

28C0422 Feature Carried AT & SFRR Schedule Planned Actual Current $ Estimate: [$22,132
Comments:
. Strate
No Retrofit Feature Intersected SYCAMORE ST UP v saie7 ey
Design
Proj. County Name Contra Costa Dist.: 04
ID: ! STPLZ-5117(005) Y Constru. Auth.
81 Hercules Project Complete
28C0434 Feature Carried AT & SFRR Schedule Planned Actual Current $ Estimate: [$6,200
Comments:
. Strate
In Design Feature Intersected TENNANT AVE UP v sarer i
Design 2/3/98
Proj. County Name Contra Costa Dist.: 04
|D;J STPLZ-5126(003) y Constru. Auth.
82 Pinole Project Complete
28C0442 Feature Carried MARSH DRIVE Schedule Planned Actual Current $ Estimate: [$553,000
Comments:
. Strate
In Design Feature Intersected WALNUT CREEK i sarer e
) Design 1/2/01 12/16/98
1 Contra Costa .
IP;)]. County Name Dist 04 Constru. Auth. p—
83 Concord Project Complete 10/15/01
33C0013 Feature Carried WPRR Schedule Planned Actual Current $ Estimate: [$66,397
Comments:
. Strate
No Retrofit Feature Intersected W ALTAMONT UP(ALT PASS d LN £ Problem with RR review.
Design
Proj. County Name Alameda Dist.: 04
ID: ! STPLZ-5933(029) Y Constru. Auth.
84 Alameda County Project Complete
33C0017 Feature Carried OLD CANYON RD Schedule Planned Actual Current $ Estimate: [$275,000
Comments:
. Strate
In Design Feature Intersected ALAMEDA CREEK v 2/28/97 Akl
Design 5/1/98 2/23/98
Proj. County Name Alameda Dist.: 04
|D;J STPLZ-5322(015) y Constru. Auth.
85 Fremont Project Complete 9/1/99
33C0025 Feature Carried CASTLEWOOD DRIVE Schedule Planned Actual Current $ Estimate: [$737,610
Comments:
. Strate
In Construction Feature Intersected  ARROY O DE LA LAGUNA v LN Sk
Design 6/1/98 1/25/99
; Alameda ist.:
IP;)]. STRLZ-5633(081) County Name Dist 04 Constru. Auth, T 577100
86 Alameda County Project Complete
33C0026 Feature Carried HIGH ST Schedule Planned Actual Current $ Estimate: [$373,000
Comments:
. Strate
In Design Feature Intersected OAKLAND ESTUARY v 6/s/97 LK
Design 7/30/99
Proj. County Name Alameda Dist.: 04
ID: ! STPLZ-5933(026) Y Constru. Auth.
87 Alameda County Project Complete
33C0027 Feature Carried PARK ST Schedule Planned Actual Current $ Estimate: [$347,000
Comments:
. Strate
In Design Feature Intersected OAKLAND ESTUARY v 6/s/97 LK
Design 7/30/99
Proj. County Name Alameda Dist.: 04
ID: ! BHL S-5933(004) y Constru. Auth.
Alameda County Project Complete 6/1/99

88 | STPLZ-5033(027)
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

33C0030 Feature Carried EMBARCADERO ST Schedule Planned Actual Current $ Estimate: [$2,900,000
Comments:
. Strate
In Design Feature Intersected LAKE MERRITT CANAL d S/eio7 S/8io7 Will be replaced.
Design
Proj. County Name Alameda Dist.: 04
ID:J STPLZ-5012(028) 4 Constru. Auth.
89 Oakland Project Complete
STPLZ-5012(037)
33C0040 Feature Carried SPRR Schedule Planned Actual Current $ Estimate: [$71,000
Comments:
. Strate
In Design Feature Intersected  LOWRY ST UP d S/8io7 S/8/97
Design 5/1/98 2/23/98
Proj. County Name Alameda Dist.: 04
|D;J STPLZ-5322(016) y Constru. Auth. 2/1/00
% Fremont Project Complete 7/1/00
33C0050 Feature Carried WPRR Schedule Planned Actual Current $ Estimate: [$72,000
Comments:
. Strate
In Design Festure Intersected WASHINGTON AVE UP d 221197 2/21197
Design 2/23/98
Proi. County Name Alameda Dist.: 04
| [2?] STPLZ-5041(008) y Constru. Auth. 2/1/99
01 San Leandro Project Complete 5/1/99
33C0058 Feature Carried MAIN ST Schedule Planned Actual Current $ Estimate: [$270,175
Comments:
. Strate
In Construction Feature Intersected  ARROYO DEL VALLE v 3/20/98 320198
Design 1/1/98
i Alameda ist.:
IPEE?L STRLZ_5101(010) County Name Dist.: 04 Constru. Auth, 21199
92 Pleasanton Project Complete 4/1/99
33C0059 Feature Carried ALVARADO BLVD Schedule Planned Actual Current $ Estimate: [$505,216
Comments:
Strate
Complete Feature Intersected ALAMEDA FLOOD CONTROL d 1594 V15/%4 Construction cost is for three bridges,
Design 10/11/94 33C0059, 0110, 0135.
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
93 Fremont Project Complete 3/8/96
33C0076 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
In Construction Feature Intersected BROADWAY-PATTON POC _ i 11/12/92 11/12/92 See Br. 33C0166 for costs.
Design 12/1/94
; Alameda ist.:
ol County Name Dist: 04 1™ nstra. Auth 1172019
04 Oakland Project Complete
33C0093 Feature Carried WINTON AVE Schedule Planned Actual Current $ Estimate: [$248,400
Comments:
Strate
Complete Feature Intersected WINTON AVE OH (SPRR) d 21210t AP
Design 10/1/97 2/23/98
i Alameda ist.:
IPEE?L STRLZ-5050(007) County Name Dist.: 04 Constru. Auth, 3/1/99
95 Hayward Project Complete 7/15/00
33C0094 Feature Carried W PRR Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected PICKERING AVE UP
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
% Fremont Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

33C0104 Feature Carried SPRR Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate! 6/5/97
In Construction Feature Intersected SOUTH PLEASANTON UP v 6/s/97
Design 6/1/98 1/25/99
Proj. County Name Alameda Dist.: 04
|D:J STPLZ-5101(010) y Constru. Auth. 1/1/00 2/7/00
97 STPLZ-5033(034) Alameda County Project Complete 9/1/98
33C0109 Feature Carried WPRR Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate! 6/5/97
No Retrofit Feature Intersected ALTAMONT PASSRD UP v LK Problem with RR review.
Design
; Alameda ist.:
IPEE?L County Name Dist 04 Constru. Auth,
08 Alameda County Project Complete
33C0110 Feature Carried NEWARK BLVD Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate! 1/15/94
Complete Feature Intersected ALAMEDA FLOOD CNTRL i i L/15/o4 Construction cost $505,215 is for
Design 10/11/94 three bridges, 33C0059, 0110, 0135
j Alameda ist.: shown under 33C0059.
IP;)]. County Name Dist 04 Constru. Auth.
99 Fremont Project Complete 3/8/96
33C0111 Feature Carried DECOTO RD Schedule Planned Actual Current $ Estimate: [$197,200
Comments:
. Strate! 2/28/97
In Design Festure Intersected  ALAMEDA CREEK d 2/28/97
Design 2/27/98
Proj. County Name Alameda Dist.: 04
S e Y Constru. Auth. 2/27/01
100 Union City Project Complete 6/26/01
33C0128 Feature Carried NILESBLVD Schedule Planned Actual Current $ Estimate: [$2,170,000
Comments:
. Strate! 1/15/94
In Design Feature Intersected NILES OVERHEAD v 1s/o4 Project awarded 4/26/96 per
Design 12/27/94 Structures. Not true anymore. Added
Proj. County Name Alameda Dist.: 04 to 59Y 218 on 8/98, delayed awaiting
ID: BRLZ-5322(019) Constru. Auth. for T.O. Approval. RENEGOTIATED
101 Fremont Project Complete :ﬁgci-ArrgNL_JTILITY
33C0135 Feature Carried |SHERWOOD WAY Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate! 2/10/94
Complete Feature Intersected ALAMEDA FCC i v 2/10/94 Construction cost $505,215 is for
Design 10/11/94 three bridges, 33C0059, 0110, 0135
i Alameda ist.: shown under 33C0059.
IP;)]. County Name Dist 04 Constru. Auth,
102 Fremont Project Complete 3/8/96
33C0147 Feature Carried FRUITVALE AVE Schedule Planned Actual Current $ Estimate: [$183,000
Comments:
. Strate! 6/5/97
In Design Feature Intersected OAKLAND ESTUARY _ d 6/5/97 Letter sent to County with cost
Design 9/3/99 4/4/1 estimate for high level retrofit. County
Proj. County Name Alameda Dist.: 04 replied and asked CT to proceed with
ID: STPLZ-5933(029) Constru. Auth. “no-collapse" design.
103 Alameda County Project Complete
33C0148 Feature Carried 23RD AVENUE Schedule Planned Actual Current $ Estimate: [$1,040,000
Comments:
. Strate! 5/8/97
In Design Feature Intersected 23RD AVE OH (SPRR/WPRR) d Sl
Design 1/25/99
; Alameda ist.:
IPEE?L County Name Dist 04 Constru. Auth,
104 Oakland Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

33C0165 Feature Carried HEGENBERGER RD Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
In Construction Feature Intersected HEGENBERGER RD _ v 11/12/92 11/12/92 See Br. 33C0166 for costs.
Design 12/1/94
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth, 11/20/9
105 Oakland Project Complete
33C0166 Feature Carried POC(HEGENBERGER RD Schedule Planned Actual Current $ Estimate: [$1,893,000
Comments:
. Strate
In Construction Feature Intersected HAMILTON ST v 11/12/92 11/12/02 The PE and Construction costs are for
Design 12/1/94 three bridges 33C0076, 33C0165,
i Alameda ist.: 33C0166.
IPEE?L County Name Dist.: 04 Constru. Auth, 11/20/9
106 Oakland Project Complete
33C0178 Feature Carried PARK BLVD Schedule Planned Actual Current $ Estimate: [$225,000
Comments:
. Strate
In Design Feature Intersected PARK BLVD VIA #1 d 22197 22187
Design 2/19/98
Proj. County Name Alameda Dist.: 04
ID:J STPLZ-5012(025) Y Constru. Auth.
107 Oakland Project Complete
33C0179 Feature Carried PARK BLVD Schedule Planned Actual Current $ Estimate: [$163,000
Comments:
. Strate
In Design Feature Intersected PARK BLVD VIA #2 d 2121197 22187
Design 2/19/98
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
108 Oakland Project Complete
33C0180 Feature Carried PARK BLVD Schedule Planned Actual Current $ Estimate: [$123,000
Comments:
. Strate
In Design Feature Intersected PARK BLVD VIA #3 d 221197 22187
Design 2/19/98
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
109 Oakland Project Complete
33C0181 Feature Carried E 14TH ST Schedule Planned Actual Current $ Estimate: [$39,000
Comments:
. Strate
In Design Feature Intersected E GRADE SEP (E 14TH) v Skl S/g/o7
Design 2/19/98
Proj. County Name Alameda Dist.: 04
ID:J STPLZ-5012(026) Y Constru. Auth.
110 Oakland Project Complete
33C0182 Feature Carried E 12TH ST Schedule Planned Actual Current $ Estimate: [$34,000
Comments:
. Strate
In Design Feature Intersected W GRADE SEP (E 12TH) d S/g/o7 Sl
Design 2/19/98
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
111 Oakland Project Complete
33C0183 Feature Carried POWELL ST(EMRYVLL) Schedule Planned Actual Current $ Estimate: [$847,128
Comments:
Strate
Complete Feature Intersected POWELL ST OH (SPTCO) _ d 12/21/91 A Retrofit complete per letter from Al
Design 10/3/94 Hodson 9/9, 97. Cost used Authorized
Proj. County Name Alameda Dist.: 04 amount.
ID:J STPLZ-5106(005) Y Constru. Auth.
112 Emeryville Project Complete 3/4/96
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

33C0184 Feature Carried BUCHANAN ST Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected BUCHANAN ST OH (SPTCO)
Design
Proj. County Name Alameda Dist.: 04
ID: ! STPLZ-5178(002) Y Constru. Auth.
113 Albany Project Complete
33C0196 Feature Carried SPTCO & WPRR Schedule Planned Actual Current $ Estimate: [$24,000
Comments:
f Strate :
In Design Feature Intersected P ST UP v 2/28/97 AR
Design 2/2/98
Proj. County Name Alameda Dist.: 04
|D;J STPLZ-5053(005) y Constru. Auth.
114 Livermore Project Complete
33C0199 Feature Carried FIRST ST Schedule Planned Actual Current $ Estimate: [$54,000
. Strategy Comments:
In Design Feature Intersected ARROY O DEL VALLE
Design
Proj. County Name Alameda Dist.: 04
,D:J BHL SSTPL-5101(009) y Constru. Auth.
115 Pleasanton Project Complete
33C0202 Feature Carried HEGENBERGER RD Schedule Planned Actual Current $ Estimate: [$1,476,000
Comments:
: Strate :
In Design Feature Intersected HEGENBERGER RD v Skl e
Design 1/25/99
Proj. County Name Alameda Dist.: 04
ID: ! STPLZ-5012(027) Y Constru. Auth.
116 Oakland Project Complete
33C0212 Feature Carried WPRR Schedule Planned Actual Current $ Estimate: [$64,800
Comments:
Strate :
Complete Feature Intersected ORCHARD AVE UP (WPRR) v 21210t AP
Design 10/1/97 2/23/98
j Alameda ist.:
IPEE?L County Name Dist.: 04 Constru Auth. 2/1/99
117 Hayward Project Complete 7/15/00
33C0215 Feature Carried LEIMERT BLVD Schedule Planned Actual Current $ Estimate: [$1,093,000
Comments:
f Strate :
In Design Feature Intersected SAUSAL CREEK i Skl i
Design 2/19/98
; Alameda ist.:
IP;)]. County Name Dist 04 Constru. Auth,
118 Oakland Project Complete
33C0223 Feature Carried WHIPPLE RD Schedule Planned Actual Current $ Estimate: [$167,000
Comments:
: Strate :
In Design Feature Intersected  WHIPPLE RD OH (BARTD) v 2/28/97 Al
Design 2/27/98
j Alameda ist.:
IPEE?L County Name Dist.: 04 Constru Auth. —
119 Union City Project Complete 6/26/01
33C0225 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$35,000
Comments:
" Strate :
No Retrofit Feature Intersected PASEO PADRE PARKWAY UP v 2/28/97 AR
Design
Proj. County Name Alameda Dist.: 04
|D;J STPLZ-5322(017) y Constru. Auth.
120 Fremont Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

33C0230 Feature Carried BALLENA BLVD Schedule Planned Actual Current $ Estimate: ($485,000
Comments:
. Strate
In Design Feature Intersected BALLENA BAY BRIDGE d 221197 22187
Design 5/27/99 9/19/00
Proj. County Name Alameda Dist.: 04
ID:J STPLZ-5014(007) Y Constru. Auth.
121 Alameda Project Complete
33C0235 Feature Carried W PRR Schedule Planned Actual Current $ Estimate: [$44,265
Comments:
. Strate
No Retrofit Feature Intersected  ASHLAND AVE UP (WPRR) v 6/5/97 6/5/97 Problem with RR review.
Design
Proj. County Name Alameda Dist.: 04
ID:J STPLZ-5933(030) 4 Constru. Auth.
122 Alameda County Project Complete
33C0237 Feature Carried ELGIN ST Schedule Planned Actual Current $ Estimate: [$10,000
Comments:
. Strate
In Design Feature Intersected ELGIN ST OC d 6/s197 6/5/97
Design 7/20/00
; Alameda ist.:
IP;)]. County Name Dist 04 Constru. Auth.
123 Alameda County Project Complete
33C0238 Feature Carried CAMPUS DRIVE Schedule Planned Actual Current $ Estimate: [$187,000
Comments:
. Strate
In Design Feature Intersected  TRIBUTARY TO LION CREEK d S/8i97 S/8i7
Design 6/9/98
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
124 Oakland Project Complete
33C0253 Feature Carried COLISEUM WAY Schedule Planned Actual Current $ Estimate: [$777,000
Comments:
. Strate
In Construction Feature Intersected DAMON SLOUGH v Skl S/g/o7
Design 6/9/98
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth, 2727100
125 Oakland Project Complete
34C0002 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected ARMY ST UP i ysyoL ysyo1
Design
i San Francisco ist.:
IP;)]. County Name i Dist 04 Constru. Auth,
126 Peninsula Joint Powers Board Project Complete
34C0025 Feature Carried THIRD ST Schedule Planned Actual Current $ Estimate: [$12,286,009
Comments:
Strate
Complete Feature Intersected CHNL ST WTWY-CHINA _ d seior s/6is7 Used combined HBRR and Seismic
Design funding.
i San Francisco ist.:
IPEE?L STRLZ.L0B%E%3) County Name Dist.: 04 Constru. Auth, 12/14/98
127 San Francisco Project Complete 9/16/00
34C0027 Feature Carried FOURTH ST Schedule Planned Actual Current $ Estimate: [$6,877,000
Comments:
. Strate
In Design Festure Intersected  CHINA BASIN BRIDGE d 10729799 10/29/99
Design 11/10/00
Proj. County Name San Francisco Dist.: 04
ID: ! BHL S-5934(001) y Constru. Auth. 3/2/01
128 | srp7.5034080) San Francisco Project Complete 3/1/02
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

34C0029 Feature Carried MARKET ST Schedule Planned Actual Current $ Estimate: ($272,160
Comments:
Strate :
Complete Feature Intersected MARKET ST. VIADUCT _ d 12719795 12/19/95 This bridge was determined to meet thy
Design Category | criteria.
i San Francisco ist.:
IPEE?L STPLZ-5634(064) County Name Dist.: 04 Constru. Auth, 2/19/96
129 San Francisco Project Complete 7/1/00
34C0031 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$483,794
Comments:
. Strate :
In Construction Feature Intersected  ARGENT ST POC (MARKET) v S/a9/97 S/agfer The authorized amount $423,538
Design 12/1/97 covers three bridges, 34C0031, 33, 69.
i San Francisco ist.:
IPEE?L STPLZ.5004(050) County Name Dist.: 04 Constru. Auth, 10/21/98
130 San Francisco Project Complete 6/1/99
34C0033 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$42,909
Comments:
. Strate :
In Construction Feature Intersected ROMAIN ST POC (MARKET) _ v S/asrer 519197 Authorized construction cost included
Design 12/1/97 in 34C0031.
: San Francisco ist.:
|PE§?]' STPLZ-5934(056) County Name ! Dist " Constru. Auth. 10/21/98
131 San Francisco Project Complete 6/1/99
34C0039 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$64,800
Comments:
Strate :
Complete Feature Intersected MIRALOMA ST v 12/19/%5 12/19/95 Other Project number CRP-L089(867)
Design
i San Francisco ist.:
,Pé?l " | STPLXZV-5934(047) County Name Dist: K& Constru. Auth. 4/25/92
132 San Francisco Project Complete 9/15/97
34C0041 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$99,000
Comments:
Strate :
Complete Feature Intersected  STEINER ST POC (GEARY) d 5/9/96 SRS
Design 8/22/96
i San Francisco ist.:
IPEE?L County Name Dist.: 04 Constru. Auth, R
133 San Francisco Project Complete 8/5/97 8/5/97
34C0043 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$601,361
Comments:
Strate ’
Complete Feature Intersected  WEBSTER ST POC (GEARY) v 12/19/95 12/19/95 PE under STPLXZV-5934(012)
Design
: San Francisco ist.:
|PE§?]' STPLXZV-5934(048) County Name ! Dist " Constru. Auth. 12/4/96
134 San Francisco Project Complete 1/3/00
34C0047 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected JAMESTOWN WAY POC
Design
i San Francisco ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
135 San Francisco Project Complete
34C0048 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$35,000
) Strategy Comments:
In Design Feature Intersected HARNEY WAY POC
Design
i San Francisco ist.:
IPEE?L County Name Dist.: 04 Constru. Auth, e
136 San Francisco Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

34C0051 Festure Carried SPTCO Schedule Planned Actual Current $ Estimate: [$850,000
Comments:
. Strate
In Design Feature Intersected QUINT ST UP d 32601 y26/01
Design
i San Francisco ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
137 Peninsula Joint Powers Board Project Complete
34C0052 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: ($200,000
Comments:
. Strate
In Design Feature Intersected JERROLD AVE UP d 2601 y26/01
Design
i San Francisco ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
138 Peninsula Joint Powers Board Project Complete
34C0053 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected EVANS AVE UP d ys1/00 Y31/00
Design
; San Francisco ist.:
|P[§?J' County Name ! Dist " Constru. Auth.
139 Peninsula Joint Powers Board Project Complete
34C0056 Feature Carried BRYANT ST Schedule Planned Actual Current $ Estimate: [$194,400
Comments:
Strate
Complete Feature Intersected BRYANT ST SDHL BR d 6/26197 6/26197 Authorized construction cost of
Design $692,565 covers two bridges, 34C005f
j San Francisco ist.: and 34C0064.
IIDDI’O] STPLZ-5934(055) County Name Dist.: 04 Constru. Auth. 9/22/98
140 San Francisco Project Complete 9/15/00
34C0064 Feature Carried POC Schedule Planned Actual Current $ Estimate: ($135,000
Comments:
Strate
Complete Feature Intersected BROTHERHOOD WAY POC v 6/26197 6/26/97 City reported authorized amount of
Design 10/1/97 $126,854. This amount is covered in
j San Francisco ist.: 34C0064.
IIDDI’O] STPLZ-5934(055) County Name Dist.: 04 Constru. Auth. 9/22/98
141 San Francisco Project Complete 3/1/99 9/15/00
34C0069 Feature Carried POC Schedule Planned Actual Current $ Estimate: ($166,835
Comments:
. Strate
In Construction Feature Intersected CLARENDON AVE POC v 519197 i Aduthorized construction cost included
Design 12/1/97 in 34C0031.
; San Francisco ist.:
ré?]' STPLZ-5934(056) County Name I Dist o Constru. Auth. 10/21/98
142 San Francisco Project Complete 6/1/99
34C0070 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected ARMY ST CIRCLE POC v 71697 71697
Design
i San Francisco ist.:
IPD"?J- County Name Dist: 04 st Auth, 4/25/92
143 San Francisco Project Complete
34C0071 Feature Carried POC Schedule Planned Actual Current $ Estimate: $0
Comments:
. Strate
No Retrofit Feature Intersected  GILMAN AVE POC d 71697 71697
Design
i San Francisco ist.:
IPD"?J- County Name Dist: 04 st Auth, 4/25/92
144 San Francisco Project Complete
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Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

35C0017 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected S SF UP (BAY SHORE) d 2/5/97 A
Design
Proj. County Name San Mateo Dist.: 04
ID:J STPLZ-5177(008) Y Constru. Auth.
145 South San Francisco Project Complete
35C0035 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$241,381
Comments:
. Strate
In Construction Feature Intersected CLAY AVE POC v 2/5/97 2/5/91
Design 1/21/98
i San Mateo ist.:
IPEE?L County Name Dist.: 04 Constru. Auth, p—— 2120199
146 South San Francisco Project Complete 9/1/99
35C0058 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$26,000
Comments:
. Strate
In Construction Feature Intersected HILLSIDE POC i 2/5/91 2/5/91
Design 1/21/98
i San Mateo ist.:
IP;)]. County Name Dist 04 Constru Auth, 271/99
147 South San Francisco Project Complete 9/1/99
35C0068 Feature Carried HILLSDALE BLVD Schedule Planned Actual Current $ Estimate: [$3,900,000
Comments:
. Strate
In Design Feature Intersected  MARINA LAGOON d 4/241%8 4/24/%8
Design 3/5/99 4/29/99
Proj. County Name San Mateo Dist.: 04
ID:J STPLZ-5102(010) 4 Constru. Auth.
148 San Mateo Project Complete
35C0070L Feature Carried FOSTER CITY BLVD Schedule Planned Actual Current $ Estimate: [$4,064,541
Comments:
Strate
Complete Feature Intersected FOSTER CITY LAGOON d 42291 422191 Construction cost show is for 4
Design 2/4/92 bridges: BR# 35C0070LR, 0071LR.
i San Mateo ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
149 Foster City Project Complete 3/5/95
35C0070R Feature Carried FOSTER CITY BLVD Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected FOSTER CITY LAGOON d 422191 422191 Construction cost is shown under Br.
Design 2/4/92 35C070L.
i San Mateo ist.:
IP;)]. County Name Dist 04 Constru. Auth,
150 Foster City Project Complete 3/5/95
35C0071L Feature Carried SHELL BLVD Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected FOSTER CITY LAGOON d 42291 422191 Construction cost is shown under Br.
Design 35C070L.
i San Mateo ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
151 Foster City Project Complete 3/5/95
35C0071R Feature Carried SHELL BLVD Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected FOSTER CITY LAGOON d 422191 4/22/91 Construction cost is shown under Br.
Design 7/15/92 35C070L.
i San Mateo ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
152 Foster City Project Complete 3/5/95
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35C0074L Feature Carried BRIDGE DR PARKWAY Schedule Planned Actual Current $ Estimate: [$400,837
Comments:
Strate
Complete Feature Intersected MARINE WORLD LAGOON d 4/22/91 4/22/01
Design 7/15/92
i San Mateo ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
153 Redwood City Project Complete 4/25/95
35C0074R Feature Carried BRIDGE DR PARKWAY Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected MARINE WORLD LAGOON d 422191 4/22/91 Construction cost for Br. # 35C0074L
Design and 35C0074R = $400,837.42 per infg
Proj. County Name San Mateo Dist.: 04 from Accounting and is shown under
ID: Constru. Auth. 35C0074L. 9/29/98
154 Redwood City Project Complete 4/25/95
35C0085 Feature Carried SAIRPORT BLVD Schedule Planned Actual Current $ Estimate: [$25,650
Strategy Comments:
Pre-Strategy Feature Intersected UNITED AIRLINES POC
Design
Proj. County Name San Mateo Dist.: 04
ID:J STPLZ-6097(002) Y Constru. Auth.
155 San Francisco | nternational Project Complete
35C0086 Feature Carried AIRPORT BLVD Schedule Planned Actual Current $ Estimate: [$345,000
Comments:
. Strate
In Construction Feature Intersected BURLINGAME LAGOON v arior anLrier
Design 1/21/98
i San Mateo ist.:
,Pé?l " | STPLZ-5171(004) County Name Dist: K& Constru. Auth. 3/30/99 10/29/99
156 Burlingame Project Complete 6/30/99
35C0088 Feature Carried DELAWARE ST Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected  SAN MATEO CREEK v 2121197 2121197
Design
Proj. County Name San Mateo Dist.: 04
ID:J STPLZ-5102(010) Y Constru. Auth.
157 San Mateo Project Complete
35C0089 Feature Carried CITY PARKING LOT Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected CTY PRKING OC (SM DR)
Design
i San Mateo ist.:
IP;)]. County Name Dist 04 Constru. Auth,
158 San Mateo Project Complete
35C0090 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$70,000
Comments:
. Strate
In Design Feature Intersected  SANTA INEZ UP v iy Y100
Design
i San Mateo ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
159 Peninsula Joint Powers Board Project Complete
35C0091 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$70,000
Comments:
. Strate
In Design Feature Intersected EAST POPLAR UP v ysyoL ysvo1
Design
i San Mateo ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
160 Peninsula Joint Powers Board Project Complete
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35C0096 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$63,000
Comments:
. Strate :
In Design Feature Intersected HILTON AVE POC v 2/5/91 LN
Design 1/21/98
i San Mateo ist.:
IPEE?L County Name Dist.: 04 Constru. Auth.
161 South San Francisco Project Complete
35C0119 Feature Carried WURR ROAD Schedule Planned Actual Current $ Estimate: [$130,920
Comments:
Strate :
Complete Feature Intersected PESCADERO CREEK v arior A
Design 6/1/97 1/21/98
i San Mateo ist.:
ré?l' STPLZ-5935(005) County Name Dist: K& Constru. Auth. 6/28/98
162 San Mateo County Project Complete 11/30/98 11/10/99
35C0124 Feature Carried TUNNEL AVE Schedule Planned Actual Current $ Estimate: [$488,000
Comments:
. Strate :
In Design Feature Intersected TUNNEL AVE OH _ i ey L HBRR Replace with $488,000 Seismi
Design Program fund.
i San Mateo ist.:
IP;)]. County Name Dist 04 Constru. Auth.
163 Brisbane Project Complete
35C0129 Feature Carried PENN ST & SPRR Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected REDWOOD CREEK _ This bridge is now owned by
Design Peninsula Joint Powers Board (PJPB),
Proj. County Name San Mateo Dist.: 04 also known as Caltrain.
ID: STPLZ-5029(011) Constru. Auth.
164 Peninsula Joint Powers Board Project Complete
35C0133 Feature Carried R-1S Schedule Planned Actual Current $ Estimate: [$23,000,000
Comments:
. Strate :
In Design Feature Intersected UPPER LEVEL VIADUCT v 78/ e
Design 4/30/99 2/29/00
Proj. County Name San Mateo Dist.: 04
ID: ) STPLX-6097(004) Y Constru. Auth.
165 San Francisco | nternational Project Complete
35C0155 Feature Carried SAN MATEO DR Schedule Planned Actual Current $ Estimate: [$624,670
Comments:
. Strate :
In Construction Feature Intersected  SAN MATEO CREEK v Aot e
) Design 6/1/98 1/21/98
i San Mateo .
ré?]' STPLZ-5102(010) County Name Dist o Constru. Auth. 5/17/00
166 San Mateo Project Complete
37C0018 Feature Carried FREMONT AVE Schedule Planned Actual Current $ Estimate: [$75,674
Comments:
. Strate :
In Construction Feature Intersected STEVENS CR (FREMONT) d S Ay
Design 1/21/98
i Santa Clara ist.:
,Péf" " | STPLZ-5309(001) County Name Dist: K& Constru. Auth. 12/28/00
LosAltos 1
167 | srpLz-5213(007) Project Complete
37C0036 Feature Carried CURTNER AVE Schedule Planned Actual Current $ Estimate: [$407,263
Strategy Comments:
Complete Feature Intersected  SAN JOSE OH (SPTCO)
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth.
168 Santa Clara County Project Complete 11/1/95
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37C0045 Feature Carried CRISTO REY DR Schedule Planned Actual Current $ Estimate: [$99,341
Strategy Comments:
Complete Feature Intersected CRISTO REY DR OH
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth.
169 LosAltos Project Complete 4/24/91
37C0046 Feature Carried PERSIAN DR Schedule Planned Actual Current $ Estimate: [$199,703
Comments:
. Strate :
In Construction Feature Intersected  SUNNYVALE EAST CHANNEL v 2/5/97 A
Design 1/21/98
i Santa Clara ist.:
IPEE?L BRLZ.5213(006) County Name Dist.: 04 Constru Auth. 6/13/99
170 Sunnyvale Project Complete
37C0047 Feature Carried MOFFIT PARK DR Schedule Planned Actual Current $ Estimate: [$1
Comments:
. Strate :
In Construction Feature Intersected  SUNNYVALE EAST CHAN v 2/5/97 LT
Design 1/21/98
i Santa Clara ist.:
ol County Name Dist: 04 1™ ntra. Auth 6/13/99
171 Sunnyvale Project Complete
37C0051 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected MERIDIAN AVE UP Considered privately owned.
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth.
172 San Jose Project Complete
37C0052L Feature Carried SOUTHWEST EXPWY Schedule Planned Actual Current $ Estimate: [$189,000
Strategy Comments:
Pre-Strategy Feature Intersected MERIDIAN AVE
Design
Proj. County Name Santa Clara Dist.: 04
ID: ) STPLZ-5005(045) Y Constru. Auth.
173 San Jose Project Complete
37C0058 Feature Carried MATHILDA AVE Schedule Planned Actual Current $ Estimate: [$3,364,000
Comments:
Strate :
Complete Feature Intersected MATHILDA AVE OH (SPTCO) i v 72101 72101 Construction authorization covered
Design 3/3/92 two bridges, #37C0058 and 37C0765.
i Santa Clara ist.:
ré?]' County Name Dist " Constru. Auth. 11/8/94
174 Sunnyvale Project Complete 6/29/99
37C0065 Feature Carried SCOTT BLVD Schedule Planned Actual Current $ Estimate: [$517,553
Comments:
Strate :
Complete Feature Intersected  SCOTT BLVD OH (SPTCO) d e Sl
Design 7/28/93
i Santa Clara ist.:
,Péf" " | STPLNZ-5019(006) County Name Dist: K& Constru. Auth. 5/1/95
175 | BHLS5019(010) Santa Clara Project Complete 12/8/97
37C0067 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate :
No Retrofit Feature Intersected AGATE DR POC(BOWERS d S Ay
Design
Proj. County Name Santa Clara Dist.: 04
ID: ) STPLZ-5019(011) Y Constru. Auth.
176 Santa Clara Project Complete
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37C0071 Feature Carried ALMADEN EXPWY Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected GUADALUPE RIVER v 1071/00 10/4/00
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
177 Santa Clara County Project Complete
37C0074L Feature Carried MONTAGUE EXPWY Schedule Planned Actual Current $ Estimate: [$42,855
Comments:
Strate
Complete Feature Intersected GUADALUPE RIVER d 4/2019 4/20/%5
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
178 Santa Clara County Project Complete 1/1/99
37C0075L Feature Carried MONTAGUE EXPWY Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected COYOTE CREEK i hd 41395 41395 Br# 37C0075L and 37C0075R were
Design 4/13/95 reported together in County Status
Proj. County Name Santa Clara Dist.: 04 report for atotal construction cost of $
ID- STPLNZ-5937(022) Constru. Auth. 410,000.
179 Santa Clara County Project Complete 5/7/96 1/15/97
37C0075R Feature Carried MONTAGUE EXPWY Schedule Planned Actual Current $ Estimate: [$410,000
Comments:
Strate
Complete Feature Intersected COY OTE CREEK _ d 41395 413195 Br.# 37C0075L and 37C0075R were
Design 4/13/95 reported together in County Status
Proj. County Name Santa Clara Dist.: 04 report for atotal construction cost of $
ID: STPLNZ-5937(022) Constru. Auth. 410,000.
180 Santa Clara County Project Complete 5/7/96 1/15/97
37C0083 Feature Carried SAN TOMAS EXPWY Schedule Planned Actual Current $ Estimate: [$3,137,975
Strategy Comments:
Complete Feature Intersected WINCHESTER BLVD/SPTCO
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
181 Santa Clara County Project Complete 3/28/96
37C0083K Feature Carried SAN TOMAS EXPWY Schedule Planned Actual Current $ Estimate: [$130,855
Strategy Comments:
Complete Feature Intersected CAMPBELL OH (SPTCO)
Design
i Santa Clara ist.:
IP;)]. County Name Dist 04 Constru. Auth,
182 Santa Clara County Project Complete 3/28/96
37C0083S Feature Carried SAN TOMAS EXPWY Schedule Planned Actual Current $ Estimate: [$123,490
Strategy Comments:
Complete Feature Intersected CAMPBELL OH (SPTCO)
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
183 Santa Clara County Project Complete 3/28/96
37C0087 Feature Carried KEYESST Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected COY OTE CREEK
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
184 San Jose Project Complete
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37C0089 Feature Carried SAN ANTONIO VLY RD Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected 1SABEL CREEK
Design
i Santa Clara ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
185 Santa Clara County Project Complete
37C0091 Feature Carried SAN ANTONIO VLY RD Schedule Planned Actual Current $ Estimate: [$0
_ Strategy Comments:
No Retrofit Feature Intersected BEAUREGUARD CRK
Design
i Santa Clara ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
186 Santa Clara County Project Complete
37C0099 Feature Carried LINCOLN AVE Schedule Planned Actual Current $ Estimate: [$390,046
Strategy Comments:
Complete Feature Intersected LINCOLN-ALAMADEN EXP
Design
Proi. County Name Santa Clara Dist.: 04
ID:J CRP-L089(651) Yy Constru. Auth.
187 Santa Clara County Project Complete 7/14/94
37C0104 Feature Carried BLOSSOM HILL RD Schedule Planned Actual Current $ Estimate: ($88,000
Comments:
. Strate
In Design Feature Intersected LOS GATOS CREEK d 102397 1023797
Design 9/11/98
Proj. County Name Santa Clara Dist.: 04
ID: ! STPLZ-5067(004) y Constru. Auth. 7/1/00
188 STRLZ-5067(005) Los Gatos Project Complete 7/1/01
37C0107 Feature Carried ALMA BRIDGE RD Schedule Planned Actual Current $ Estimate: [$530,000
Comments:
Strate
Complete Festure Intersected LEXINGTON RESERVOIR d 212219 2122196
Design 2/22/96
i Santa Clara ist.:
IPEE?L STPLZ.5087(027) County Name Dist.: 04 Constru. Auth, 5/17/99
189 Santa Clara County Project Complete 11/6/00
37C0118 Feature Carried POC (JUNIPERO) Schedule Planned Actual Current $ Estimate: $0
_ Strategy Comments:
No Retrofit Feature Intersected  STANFORD UNIVERSITY POC
Design
; Santa Clara ist.:
|PE§?L County Neme Dist 04 Constru. Auth.
190 Santa Clara County Project Complete
37C0120 Feature Carried SAN ANTONIO AVE Schedule Planned Actual Current $ Estimate: [$25,694
Comments:
Strate
Complete Festure Intersected CENTRAL EXPWY/SPTCO d o9z 6/18/92
Design 3/10/93
i Santa Clara ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
191 Santa Clara County Project Complete 1/1/99
37C0122 Feature Carried WHISMAN RD Schedule Planned Actual Current $ Estimate: ($399,641
Strategy Comments:
Complete Feature Intersected  WHISMAN RD OC/OH (SPTCO)
Design
Proj. County Name Santa Clara Dist.: 04
ID:J CRP-L089(651) Y Constru. Auth.
192 Santa Clara County Project Complete 1/13/94
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37C0138 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: ($70,000
Comments:
. Strate
In Design Feature Intersected SAN JOSE UP (WILLOW ST) d 3/26/01 S
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
193 Peninsula Joint Powers Board Project Complete
37C0142 Feature Carried TULLY RD Schedule Planned Actual Current $ Estimate: [$275,550
Comments:
. Strate
In Construction Feature Intersected COYOTE CR (TULLY) v 322/91 3/22/01 Construction authorization for two
Design 12/20/91 bridges: COYOTE CK #37C-142 &
; SantaClara ist.: GUADALUPE RIV BR# 37C-256.
IPEE?L STPLNVZ-5005(011) County Name Dist.: 04 Constru. Auth, 223196
194 San Jose Project Complete
37C0145 Feature Carried COLEMAN AVE Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected COLEMAN AVE CONN OC _ d 9/18/92 o/18/%2 Cost was included in 37C0065.
Design 7/28/93
i Santa Clara ist.:
IP;)]. STRLNZ-5019(006) County Name Dist 04 Constru Auth, 5195
195 | crp.Loso(sss) Santa Clara Project Complete 12/8/97
37C0146 Feature Carried DE LA CRUZ BLVD Schedule Planned Actual Current $ Estimate: [$372,614
Comments:
Strate
Complete Feature Intersected SANTA CLARA JCT d 1v8/93 11/8/%3
Design
Proj. County Name Santa Clara Dist.: 04
ID: ) STPLNV-5019(001) Y Constru. Auth.
196 | sreLnx-s0190005) Santa Clara Project Complete 4/4/96
37C0147 Feature Carried DE LA CRUZ BLVD Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected COLEMAN/DE LA CRUZ SEP _ d 9/18/92 o/a8/92 Cost was included under 37C0065.
Design 7/28/93
Proj. County Name Santa Clara Dist.: 04
ID:J STPLNZ-5019(006) Y Constru. Auth.
197 | crp-Loso(sss) Santa Clara Project Complete 12/8/97
37C0152 Feature Carried PARKING LOT ACCESS Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected  SHERIDAN AVE OC
Design
i Santa Clara ist.:
IP;)]. County Name Dist 04 Constru. Auth,
198 Santa Clara County Project Complete
37C0153 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected PALO ALTO UP (PAGE MILL)
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
199 Santa Clara County Project Complete
37C0154L Feature Carried LAWRENCE EXPWY Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected STEVENS CREEK RD _ d 1y/30193 11/30/%3 Br.# 37C0OL54R and 37CO154L were
Design 11/3/93 reported together in County Status
Proj. County Name Santa Clara Dist.: 04 Report for total construction cost of $
ID: Constru. Auth. 442,000.
200 Santa Clara County Project Complete 4/25/95 1/21/97
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37C0154R Feature Carried LAWRENCE EXPWY Schedule Planned Actual Current $ Estimate: [$442,000
Comments:
Strate :
Complete Feature Intersected  STEVENS CREEK RD _ d 1y/30193 11/30/%3 Br.# 37C0154R and 37CO154L were
Design 11/3/93 reported together in County Status
Proj. County Name Santa Clara Dist.: 04 Report for total construction cost of $
ID: Constru. Auth. 442,000.
201 Santa Clara County Project Complete 4/25/95 1/21/97
37C0173 Feature Carried ALDERCROFT HTSRD Schedule Planned Actual Current $ Estimate: [$297,000
Comments:
Strate :
Pre-Strategy Feature Intersected LOS GATOS CR(ALMA) v S//00 Ey
Design 10/2/00
Proj. County Name Santa Clara Dist.: 04
|D;J STPLZ-5937(033) y Constru. Auth. 6/1/01
202 Santa Clara County Project Complete 9/1/01
37C0180 Feature Carried CULVERT(PAGE MILL) Schedule Planned Actual Current $ Estimate: ($245,000
Comments:
Strate :
Complete Feature Intersected ALMA ST UTILITY OC d 4/4/%8 4/4/o8
Design 10/30/97
Proj. County Name Santa Clara Dist.: 04
ID: ! STPLZ-5937(039) Y Constru. Auth.
203 Santa Clara County Project Complete 4/15/98 11/7/00
37C0185 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected SANTA CLARA-SAN JOSE UP
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth.
204 Santa Clara County Project Complete 3/1/00
37C0191 Feature Carried POC Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected RINCON AVE POC
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru Auth.
205 Santa Clara County Project Complete
37C0197 Feature Carried SAN TOMAS EXPWY Schedule Planned Actual Current $ Estimate: [$630,000
Comments:
Strate :
Complete Feature Intersected  SANTA CLARA OH (SPTCO) i 2/23/94 2/23/94
Design 3/4/94
Proj. County Name Santa Clara Dist.: 04
ID: ! CRP-L089(651) Y Constru. Auth.
206 | srpLz-5037(037) Santa Clara County Project Complete 4/30/97 12/31/97
37C0198 Feature Carried LAWRENCE EXPWY Schedule Planned Actual Current $ Estimate: [$862,000
Comments:
Strate :
Complete Feature Intersected  SUNNYVALE OH (SPTCO) d LY ETEY
Design 11/30/93
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru Auth.
207 Santa Clara County Project Complete 6/13/95 2/28/97
37C0201 Feature Carried MONTAGUE EXPWY Schedule Planned Actual Current $ Estimate: [$1,015,000
Comments:
Strate :
Complete Feature Intersected LAFAYETTE ST/SPTCO v 712195 kD
Design 9/28/95
i Santa Clara ist.:
|P[§?L County Name Dist.: Constru. Auth. 5/11/99
208 Santa Clara County Project Complete 10/20/98 11/6/00
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37C0206 Feature Carried ABEL ST Schedule Planned Actual Current $ Estimate: [$0
. Strategy Comments:
No Retrofit Feature Intersected BERRYESSA CNL
Design
i Santa Clara ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
209 Milpitas Project Complete
37C0207 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: $0
Comments:
. Strate
No Retrofit Feature Intersected JULIAN ST UP d 32601 3/26/01
Design
i Santa Clara ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
210 Peninsula Joint Powers Board Project Complete
jed WILLOW RD Schedule Planned Actual Current $ Estimate: [$27,000
Feature Carried
Comments:
. Strate
In Design Feature Intersected SAN FRANCISQUITO CR d 2121197 22191
Design 1/21/98
; Santa Clara ist.:
IPS?J- STPLZ-5100(004) County Name Dist 04 Constru. Auth.
211 Palo Alto Project Complete
37C0254 Feature Carried MTN VIEW-ALVISO RD Schedule Planned Actual Current $ Estimate: [$1
Comments:
. Strate
In Construction Feature Intersected CALABAZASCR v 2/5/97 215197
Design 1/21/98
i Santa Clara ist.:
:Z)Dro] County Name Dist.: 04 Constru. Auth. 6/13/99
212 Sunnyvale Project Complete
37C0256 Feature Carried BROKAW RD Schedule Planned Actual Current $ Estimate: $0
Comments:
. Strate
In Construction Feature Intersected GUADALUPE RIVER v 10718/94 10/18/94 Construction authorization included in
Design COYOTE CK #37C0142.
i Santa Clara ist.:
IIDDI’O] STPLNVZ-5005(011) County Name Dist.: 04 Constru. Auth. 4/23/96
213 San Jose Project Complete
ied SPTCO Schedule Planned Actual Current $ Estimate: [$0
Feature Carried
Comments:
. Strate
No Retrofit Feature Intersected  ALMANDEN RD UP d 3/26/01 32601
Design
; Santa Clara ist.:
|PE§9]' County Name Dist: 04 1™ nstra. Auth
214 Peninsula Joint Powers Board Project Complete
37C0265 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: $0
Comments:
. Strate
No Retrofit Feature Intersected ALMA AVE UP d 32601 32601
Design
i Santa Clara ist.:
IPDr?]_ County Name Dist.: 04 Constru. Auth,
215 Peninsula Joint Powers Board Project Complete
37C0268 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$17,000
Comments:
. Strate
In Design Feature Intersected BIRD AVE UP d 3/26/00 3/26/00
Design
i Santa Clara ist.:
IPDr?]_ County Name Dist.: 04 Constru. Auth,
216 Peninsula Joint Powers Board Project Complete
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37C0270 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$120,000
Comments:
. Strate
In Design Feature Intersected  PARK AVE UP d 2oL 327/01
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
217 Peninsula Joint Powers Board Project Complete
37C0277 Feature Carried COLEMAN AVE Schedule Planned Actual Current $ Estimate: [$1,427,522
Comments:
. Strate
In Construction Feature Intersected COLEMAN AVE OH (SPTCO) v 322101 322191 Project awarded 8/2/94 according to
Design 12/20/91 HBRR.
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
218 San Jose Project Complete
37C0278 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$120,000
Comments:
. Strate
In Design Feature Intersected TAYLOR ST UP d 3/26/01 326001
Design
i Santa Clara ist.:
IP;)]. County Name Dist 04 Constru. Auth.
219 Peninsula Joint Powers Board Project Complete
37C0279 Feature Carried HEDDING ST Schedule Planned Actual Current $ Estimate: ($751,764
Comments:
. Strate
In Construction Feature Intersected  STOCKTON AVE/SPTCO _ v 322/91 s/22/01 Project Awarded 8/2/94?
Design 12/20/91
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
220 San Jose Project Complete
37C0286 Feature Carried LARK AVE Schedule Planned Actual Current $ Estimate: [$84,000
Comments:
. Strate
In Design Feature Intersected LOS GATOS CREEK d 10723197 10/28/97
Design 9/11/98
Proj. County Name SantaClara Dist.: 04
|D;J STPLZ-5067(003) y Constru. Auth. 7/1/00
221 STPLZ-5067(006) Los Gatos Project Complete 7/1/01
37C0299 Feature Carried BELT (AUZERIAS ST) Schedule Planned Actual Current $ Estimate: [$40,500
Strategy Comments:
Pre-Strategy Feature Intersected DEL MONTE CONVEYOR OC Considered privately owned.
Design
i Santa Clara ist.:
IP;)]. County Name Dist 04 Constru. Auth,
222 San Jose Project Complete
37C0300 Feature Carried BELT/PIPE(AUZERIAS Schedule Planned Actual Current $ Estimate: ($68,040
Strategy Comments:
Pre-Strategy Feature Intersected DEL MONTE CONV & PIPE OC Considered privately owned.
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
223 San Jose Project Complete
37C0304 Feature Carried CONV BELT(10TH ST) Schedule Planned Actual Current $ Estimate: [$202,500
Strategy Comments:
Pre-Strategy Feature Intersected  SANTA CLARA PACK CO OC Considered privately owned.
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
224 San Jose Project Complete
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37C0312 Feature Carried OAKLAND RD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
In Construction Feature Intersected COY OTE CREEK
Design
j Santa Clara ist.:
IPEE?L BRLINS 5005(015) County Name Dist 04 Constru Auth. 6/7/99
225 San Jose Project Complete
37C0325 Feature Carried SPRR Schedule Planned Actual Current $ Estimate: [$42,000
) Strate Comments:
In Design Feature Intersected MADRONE AVE UP v arior A
Design 1/21/98
Proj. County Name SantaClara Dist.: 04
ID: ) STPLZ-5152(001) Y Constru. Auth.
226 Morgan Hill Project Complete
37C0567 Feature Carried SAN FELIPE RD NO 2 Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected  SAN FELIPE CREEK
Design
i Santa Clara ist.:
IP;)]. County Name Dist 04 Constru. Auth.
227 Santa Clara County Project Complete
37C0581 Feature Carried WALNUT AVE Schedule Planned Actual Current $ Estimate: [$30,866
Strategy Comments:
Complete Feature Intersected PACHECO CREEK
Design
j Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth.
228 Santa Clara County Project Complete
37C0701 Feature Carried JULIAN ST Schedule Planned Actual Current $ Estimate: [$268,650
Strategy Comments:
Pre-Strategy Feature Intersected COY OTE CREEK
Design
Proj. County Name SantaClara Dist.: 04
ID: ) STPLZ-5005(045) Y Constru. Auth.
229 San Jose Project Complete
37C0704 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: ($0
) Strate Comments:
No Retrofit Feature Intersected DELMAS AVENUE UP v 3/26/00 8/26/00 Considered privately owned.
Design
i Santa Clara ist.:
IP;)]. County Name Dist 04 Constru. Auth,
230 San Jose Project Complete
37C0732 Feature Carried EWILLIAM ST Schedule Planned Actual Current $ Estimate: [$195,750
Strategy Comments:
Pre-Strategy Feature Intersected COY OTE CREEK
Design
Proj. County Name SantaClara Dist.: 04
ID: ! STPLZ-5005(045) Y Constru. Auth.
231 San Jose Project Complete
37C0765 Feature Carried FAIR OAKSAVE Schedule Planned Actual Current $ Estimate: [$0
Strate Comments:
Complete Feature Intersected FAIR OAKS AVE OH (SPTCO) _ d 72101 s Construction cost shown under Br.#
Design 3/3/92 37C0058.
j Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru Auth. 11/8/94
232 Sunnyvale Project Complete 6/29/99
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37C0192 Feature Carried PROSPECT RD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected SARATOGA CR
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
233 San Jose Project Complete
37C0120# Feature Carried SAN ANTONIO AVE Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strate
Complete Feature Intersected CENTRAL EXPWY/SPTCO - v 6/18/%2 6/18/92 This bridge is part of Br. 27C0120.
Design 3/10/93
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
234 Santa Clara County Project Complete 1/1/99
37C0120% Feature Carried SAN ANTONIO AVE Schedule Planned Actual Current $ Estimate: [$1,170,217
Comments:
Strate
Complete Feature Intersected  CENTRAL EXPWY/SPTCO i hd 61892 61892 This bridge is aramp to Br. 37C0120.
Design 3/10/93
i Santa Clara ist.:
IP;)]. County Name Dist 04 Constru. Auth.
235 Santa Clara County Project Complete 1/1/99
33-0023 Feature Carried UNIVERSITY AVE. Schedule Planned Actual Current $ Estimate: [$1,208,533
Strategy Comments:
Complete Feature Intersected ((JOINT CITY/STATE))
Design 2/8/94
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
236 Berkeley Project Complete 10/4/95
35C0160 Feature Carried FASHION ISL. BR. Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected ((WAS 35-0193Y))
Design
i San Mateo ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
237 San Mateo Project Complete
23C0222 Feature Carried ELMIRA ROAD Schedule Planned Actual Current $ Estimate: [$0
) Strategy Comments:
No Retrofit Feature Intersected PUTAH SOUTH CANAL
Design
i Solano ist.:
IP;)]. County Name Dist 04 Constru. Auth,
238 Vacaville Project Complete
37-0337 Feature Carried Schedule Planned Actual Current $ Estimate: ($312,000
Comments:
Strategy 11/3/93 11/3/93
Complete Feature Intersected _ Br.# 37C-337 and 37C-0338 are
Design 11/3/93 reported together in County Status
Proj. County Name SantaClara Dist.: 04 Report as Lawrence OC/El Camino
ID: Constru. Auth. Redl ... Combined construction cost: $
239 Santa Clara County Project Complete 4/25/95 1/21/97 312,000.
37-0338 Feature Carried Schedule Planned Actual Current $ Estimate: [$0
Comments:
Strategy 11/3/93 11/3/93
Complete Feature | ntersected . Br.# 37C0337 and 37C0338 are
Design reported together in County Status
Proj. County Name Santa Clara Dist.: 04 Report as Lawrence OC/El Camino
ID: Constru. Auth. Real ..Combined construction cost: $
240 Santa Clara County Project Complete 4/25/95 12197 312,000.
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37C0074R Feature Carried Schedule Planned Actual Current $ Estimate: [$42,855
T e terseced Strategy 4120/95 4120/95 Comments:
Design
i Santa Clara ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
21 Santa Clara County Project Complete 1/1/99
33C0233 Feature Carried WESTERN PACIFIC RR Schedule Planned Actual Current $ Estimate: [$0
Comments:
. Strate
No Retrofit Feature Intersected DYER RD UP(MAINLN WPRR) d 6/s/97 LK Problem with RR review.
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
242 Alameda County Project Complete
23C0177 Feature Carried MORRISON LANE Schedule Planned Actual Current $ Estimate: [$108,000
) Strategy Comments:
In Design Feature Intersected SUISUN CREEK
Design
i Solano ist.:
IP;)]. County Name Dist 04 Constru. Auth. e
243 Solano County Project Complete
23C0197 Feature Carried OLIVE SCHOOL LANE Schedule Planned Actual Current $ Estimate: [$150,000
Comments:
. Strate
In Construction Feature Intersected PUTAH SOUTH CANAL v 820007 8120197
Design 5/1/98
Proj. County Name Solano Dist.: 04
ID: ! BRLZ-5923(026) y Constru. Auth. 1/1/99 1/20/99
244 Solano County Project Complete 7/1/99
37C0123 Feature Carried Arques Ave. Schedule Planned Actual Current $ Estimate: [$540,000
Strategy Comments:
Complete Feature Intersected Middlefield Rd. Construction cost is for two bridges,
Design 2/22/96 37C0123 and 37C0196 .
Proj. County Name Santa Clara Dist.: 04
ID:J STPLNV-5937(003) 4 Constru. Auth.
245 | STpLNv-5037(004) Santa Clara County Project Complete 12/30/97
37C0196 Feature Carried ArquesAve. Schedule Planned Actual Current $ Estimate: [$0
Strategy Comments:
Complete Feature Intersected Middlefield Rd. i Construction cost for two bridges,
Design 2/22/96 37C0123 and 37C0196 is show under
Proj. County Name SantaClara Dist.: 04 37C0123.
ID: STPLNV-5937(004) Constru. Auth.
246 Santa Clara County Project Complete
33C0323 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  19th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
247 BART Project Complete
33C0324 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  20th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
248 BART Project Complete
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33C0325 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  21st Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
249 BART Project Complete
33C0326 Feature Carried BART Aeriadl Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 22nd Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
250 BART Project Complete
33C0327 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 23rd Avenue
Design
; Alameda ist.:
IP;)]. County Name Dist 04 Constru. Auth.
251 BART Project Complete
33C0328 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Miller Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
252 BART Project Complete
33C0329 Feature Carried BART Aeriadl Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  25th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
253 BART Project Complete
33C0330 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 26th Avenue
Design
; Alameda ist..
IP;)]. County Name Dist 04 Constru. Auth,
254 BART Project Complete
33C0331 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  29th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
255 BART Project Complete
33C0332 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  30th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
256 BART Project Complete
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33C0333 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Derby Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
257 BART Project Complete
33C0177 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Fruitvale Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
258 BART Project Complete
33C0334 Feature Carried BART Station Platform Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 35th Avenue
Design
; Alameda ist.:
IP;)]. County Name Dist 04 Constru. Auth.
259 BART Project Complete
33C0335 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  37th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
260 BART Project Complete
33C0336 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  38th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
261 BART Project Complete
33C0337 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 40th Avenue
Design
; Alameda ist.:
IP;)]. County Name Dist 04 Constru. Auth,
262 BART Project Complete
33C0338 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  41st Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
263 BART Project Complete
33C0176 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected High Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
264 BART Project Complete
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33C0340 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  44th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
265 BART Project Complete
33C0341 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  45th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
266 BART Project Complete
33C0342 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  47th Avenue
Design
; Alameda ist.:
IP;)]. County Name Dist 04 Constru. Auth.
267 BART Project Complete
33C0343 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 50th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
268 BART Project Complete
33C0344 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 54th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
269 BART Project Complete
33C0201 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Seminary Avenue
Design
; Alameda ist..
IP;)]. County Name Dist 04 Constru. Auth,
270 BART Project Complete
33C0345 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 66th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
271 BART Project Complete
33C0346 Feature Carried Coliseum Station Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 69th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
272 BART Project Complete
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33C 040 Feature Carried Station POC Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  San Leandro Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
273 BART Project Complete
33C0249 Feature Carried Coliseum Station Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  75th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
274 BART Project Complete
33C0347 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  81st Avenue
Design
; Alameda ist.:
IP;)]. County Name Dist 04 Constru. Auth.
275 BART Project Complete
33C0348 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 85th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
276 BART Project Complete
33C0349 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 92nd Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
277 BART Project Complete
33C0350 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 98th Avenue
Design
; Alameda ist.:
IP;)]. County Name Dist 04 Constru. Auth,
278 BART Project Complete
33C0217 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  105th Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
279 BART Project Complete
33C0351 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Peralta Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
280 BART Project Complete
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33C0353 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Parrott Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
281 BART Project Complete
33C0354 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Thornton Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
282 BART Project Complete
33C0355 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Williams Street
Design
; Alameda ist.:
IP;)]. County Name Dist 04 Constru. Auth.
283 BART Project Complete
33C0356 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Castro Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
284 BART Project Complete
33C0357 Feature Carried BART Aeriadl Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Harlan Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
285 BART Project Complete
33C0358 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Estabrook Street
Design
; Alameda ist..
IP;)]. County Name Dist 04 Constru. Auth,
286 BART Project Complete
33C0359 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Marina Blvd
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
287 BART Project Complete
3301053 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Washington Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
288 BART Project Complete
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33C0360 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  139th Avenue
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
289 BART Project Complete
33C0361 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  143rd Avenue
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
290 BART Project Complete
33C0362 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Halcyon Drive
Design
1 Alameda
IPEE?I' County Name 04 Constru. Auth.
291 BART Project Complete
33C0100 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Hesperian Blvd
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
292 BART Project Complete
33C0236A Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Ashland Avenue
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
293 BART Project Complete
33C0236B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Ashland Avenue
Design
1 Alameda
IPEEF’]' County Name 04 Constru. Auth.
204 BART Project Complete
33C0200 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected E. Lewelling Blvd.
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
295 BART Project Complete
33C0363 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Hampton Road
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
296 BART Project Complete
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33C0364 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Medford Ave
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
297 BART Project Complete
33C0365 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Cherry Way
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
298 BART Project Complete
33C0366 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Blossom Way
Design
i Alamed ist.:
II:’DI’?j. County Name Alameda Dist 04 Constru. Auth.
299 BART Project Complete
33C0367 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Grove Way
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
300 BART Project Complete
33C0368 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Sunset Blvd
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
301 BART Project Complete
33C0173 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected A Street
Design
i Alamed ist.:
IP;;]. County Name Alameda Dist 04 Constru. Auth,
302 BART Project Complete
33C0175 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected B Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
303 BART Project Complete
33C0131 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected D Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
304 BART Project Complete
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33C0213 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Orchard Avenue
Design
j Alameda
Ipé?j' County Name e Constru. Auth.
305 BART Project Complete
33C0221 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Harder Road
Design
j Alameda
Ipé?j' County Name e Constru. Auth.
306 BART Project Complete
33C0171 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Tennyson Road
Design
j Alameda
IPS?J' County Name " Constru. Auth.
307 BART Project Complete
33C0116 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Industrial Parkway
Design
j Alameda
Ipé?j' County Name e Constru. Auth.
308 BART Project Complete
33C0369 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected F Street
Design
j Alameda
Ipé?j' County Name e Constru. Auth.
309 BART Project Complete
33C0370 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected H Street
Design
j Alameda
IPSF’]' County Name " Constru. Auth.
310 BART Project Complete
33C0371 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected | Street
Design
j Alameda
Ipé?j' County Name e Constru. Auth.
311 BART Project Complete
33C0372 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected J Street
Design
j Alameda
Ipé?j' County Name e Constru. Auth.
312 BART Project Complete
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33C0117 Feature Carried Aeria (ends Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Decoto Road
Design
1 Alameda
IPEE?I' County Name " Constru. Auth.
313 BART Project Complete
33C0168A Feature Carried Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Mowry Avenue
Design
1 Alameda
IPEE?I' County Name " Constru. Auth.
314 BART Project Complete
33C0168B Feature Carried Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Mowry Avenue
Design
1 Alameda
IPS?J' County Name 04 Constru. Auth.
315 BART Project Complete
33C0298 Feature Carried Aerial (starts Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Sycamore Street
Design
1 Alameda
IPEE?I' County Name " Constru. Auth.
316 BART Project Complete
33C0299A Feature Carried Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Northgate Avenue
Design
1 Alameda
IPEE?I' County Name " Constru. Auth.
317 BART Project Complete
33C0299B Feature Carried Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Northgate Avenue
Design
1 Alameda
IPSF’]' County Name 04 Constru. Auth.
318 BART Project Complete
33C0299C Feature Carried Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Northgate Avenue
Design
1 Alameda
IPEE?J' County Name " Constru. Auth.
319 BART Project Complete
33C0299D Feature Carried Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Northgate Avenue
Design
1 Alameda
IPEE?I' County Name " Constru. Auth.
320 BART Project Complete
40 Printed: April 11, 2001



Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

33C0297A Feature Carried BART Aerial (ends) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 27th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
321 BART Project Complete
33C0297B Feature Carried BART Aerial (ends) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 27th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
322 BART Project Complete
33C0297C Feature Carried BART Aeria (ends) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 27th Street
Design
i Alamed ist.:
II:’DI’?j. County Name Alameda Dist 04 Constru. Auth.
323 BART Project Complete
33C0297D Feature Carried BART Aerial (ends) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 27th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
324 BART Project Complete
33C0296A Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 29th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
325 BART Project Complete
33C0296B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 29th Street
Design
i Alamed ist..
IP;;]. County Name Alameda Dist 04 Constru. Auth,
326 BART Project Complete
33C0296C Feature Carried BART UP Schedule Planned Actual Current $ Estimate: ($638,766
Strategy Comments:
Pre-Strategy Feature Intersected 29th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
327 BART Project Complete
33C0296D Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 29th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
328 BART Project Complete
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33C0295A Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  30th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
329 BART Project Complete
33C0295B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  30th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
330 BART Project Complete
33C0295C Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 30th Street
Design
i Alamed ist.:
IP;;]. County Name Alameda Dist 04 Constru. Auth.
331 BART Project Complete
33C0295D Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  30th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
332 BART Project Complete
33C0186A Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected West MacArthur Blvd.
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
333 BART Project Complete
33C0187B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected West MacArthur Blvd.
Design
i Alamed ist.:
II:’DI’?j. County Name Alameda Dist 04 Constru. Auth,
334 BART Project Complete
33C0188C Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected West MacArthur Blvd.
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
335 BART Project Complete
33C0189D Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected West MacArthur Blvd.
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
336 BART Project Complete
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33C0294 Feature Carried BART Station Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  40th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
337 BART Project Complete
33C0293A Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  42th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
338 BART Project Complete
33C0293B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  42th Street
Design
i Alamed ist.:
IP;;]. County Name Alameda Dist 04 Constru. Auth.
339 BART Project Complete
33C0293C Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  42th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
340 BART Project Complete
33C0293D Feature Carried BART UP Schedule Planned Actual Current $ Estimate: ($638,766
Strategy Comments:
Pre-Strategy Feature Intersected  42th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
341 BART Project Complete
33C0293E Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  42th Street
Design
i Alamed ist..
IP;;]. County Name Alameda Dist 04 Constru. Auth,
342 BART Project Complete
33C0293F Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  42th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
343 BART Project Complete
33C0292A Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  45th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
344 BART Project Complete
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33C0292B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: |$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  45th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
345 BART Project Complete
33C0292C Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  45th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
346 BART Project Complete
33C0292D Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  45th Street
Design
j Alamed ist.:
II:’DI’?j. County Name Alameda Dist 04 Constru. Auth.
347 BART Project Complete
33C0291 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: |$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 52nd Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
348 BART Project Complete
33-662 B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 52nd Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
349 BART Project Complete
33C0290( Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Shattuck Avenue
Design
j Alamed ist.:
IP;;]. County Name Alameda Dist 04 Constru. Auth,
350 BART Project Complete
33C0289 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  55th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
351 BART Project Complete
33C0288 Feature Carried UP (begins Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 56th Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
352 BART Project Complete
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33C0287 Feature Cartied BART UP (ends) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Telegraph Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
353 BART Project Complete
33C0286 Feature Carried BART Aeria (begins) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Claremont Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
354 BART Project Complete
33C0285 Feature Carried BART Aeria (ends) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Hudson Street
Design
j Alamed ist.:
IP;;]. County Name Alameda Dist 04 Constru. Auth.
355 BART Project Complete
33C0284A Feature Carried BART Aeria (begins) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Forest Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
356 BART Project Complete
33C0284B Feature Carried BART Aerid (begins) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Forest Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
357 BART Project Complete
33C0283A Feature Carried BART Station Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected College Avenue
Design
j Alamed ist.:
IP;;]. County Name Alameda Dist 04 Constru. Auth,
358 BART Project Complete
33C0283B Feature Carried BART Station Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected College Avenue
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
359 BART Project Complete
33C0283C Feature Carried Rockridge BART Station POC Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected College Avenue
Design

Proj.
ID:

County Name

360

Alameda Dist.: 04
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33C0282A Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Presley Way
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
361 BART Project Complete
33C0282B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Presley Way
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
362 BART Project Complete
33C0281( Feature Carried BART UP (begins) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Patton Street
Design
1 Alameda
IPEE?I' County Name 04 Constru. Auth.
363 BART Project Complete
33-0664 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Broadway Off-Ramp
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
364 BART Project Complete
33C0280 Feature Carried BART UP (ends) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Patton Street
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
365 BART Project Complete
33C0279A Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Golden Gate Ave.
Design
1 Alameda
IPEEF’]' County Neme 04 Constru. Auth.
366 BART Project Complete
33C0279B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Golden Gate Ave.
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
367 BART Project Complete
33C0278A Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Chabot Road
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
368 BART Project Complete
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33C0278B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Chabot Road
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
369 BART Project Complete
28C0161 Feature Carried Orinda BART Station Parking Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Camino Pablo
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
370 BART Project Complete
28C0162 Feature Carried Station POC Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Camino Pablo
Design
i Contra Costa ist.:
IP;)]. County Name Dist 04 Constru. Auth.
371 BART Project Complete
28C0163 Feature Carried Station UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Camino Pablo
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
372 BART Project Complete
2801033 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Acalanes Road
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
373 BART Project Complete
28Q2004 Feature Carried Aeria (ends) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected El Nido Ranch Road
Design
i Contra Costa ist..
IP;)]. County Name Dist 04 Constru. Auth,
374 BART Project Complete
28Q1034A Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Dolores Drive
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
375 BART Project Complete
280Q1034B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Dolores Drive
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
376 BART Project Complete
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28Q1035B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Happy Valley Road
Design
1 Contra Costa
IPS?J' County Name e Constru. Auth.
377 BART Project Complete
280Q1035B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Happy Valley Road
Design
1 Contra Costa
IPS?J' County Name e Constru. Auth.
378 BART Project Complete
28Q1036A Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Oak Hill Road
Design
1 Contra Costa
IPEE?I' County Name " Constru. Auth.
379 BART Project Complete
28Q1036B Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Oak Hill Road
Design
1 Contra Costa
IPS?J' County Name e Constru. Auth.
380 BART Project Complete
280Q1037 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  First Street
Design
1 Contra Costa
IPS?J' County Name e Constru. Auth.
381 BART Project Complete
28Q1032 Feature Carried BART Aerial (ends) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Brown Avenue
Design
1 Contra Costa
IPEEF’]' County Name 04 Constru. Auth.
382 BART Project Complete
28Q1038 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Pleasant Hill Road
Design
1 Contra Costa
IPS?J' County Name e Constru. Auth.
383 BART Project Complete
28Q1039 Feature Carried short aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Springbrook Road
Design
1 Contra Costa
IPS?J' County Name e Constru. Auth.
384 BART Project Complete
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28Q2005 Feature Carried BART Aerid Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Oakvale Road
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
385 BART Project Complete
28C0339 Feature Carried BART Aeriad Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Oakland Blvd
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
386 BART Project Complete
28C0130( Feature Carried BART Aeriad Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Y gnacio Valley
Design
i Contra Costa ist.:
IP;)]. County Name Dist 04 Constru. Auth.
387 BART Project Complete
28Q2006 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected No. California
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
388 BART Project Complete
28C0186 Feature Carried BART Aeridl Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected North Main
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
389 BART Project Complete
28C0340 Feature Carried BART Aeria (ends) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Parkside Drive
Design
i Contra Costa ist..
IP;)]. County Name Dist 04 Constru. Auth,
390 BART Project Complete
28C0342 Feature Carried BART Aeria (begins) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Treat Blvd
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
391 BART Project Complete
2802007 Feature Carried BART Aerial (Pleasant Hill Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Oak Road
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
392 BART Project Complete
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28Q1040 Feature Carried BART Aerid Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Coggins Drive
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
393 BART Project Complete
2802008 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Las Juntas Way
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
394 BART Project Complete
28Q2009 Feature Carried BART Aeria (ends) Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Las Juntas Way
Design
i Contra Costa ist.:
IP;)]. County Name Dist 04 Constru. Auth.
395 BART Project Complete
28C0345 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Bancroft Road
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
396 BART Project Complete
28C0354 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Oak Grove
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
397 BART Project Complete
28C0280 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Systron Drive
Design
i Contra Costa ist..
IP;)]. County Name Dist 04 Constru. Auth,
398 BART Project Complete
28C0359 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Cowell Road
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
399 BART Project Complete
28C0279A Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Mt. Diablo Street
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
400 BART Project Complete
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28C0279B Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Mt. Diablo Street
Design
1 Contra Costa
IPEE?I' County Name " Constru. Auth.
401 BART Project Complete
33C0300 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Martin Luther King Blvd.
Design
j Alameda
IPEE?I' County Name " Constru. Auth.
402 BART Project Complete
33C0301 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Castro Street
Design
j Alameda
IPS?J' County Name 04 Constru. Auth.
403 BART Project Complete
33C0302 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Brush Street
Design
j Alameda
IPS?J' County Name " Constru. Auth.
404 BART Project Complete
33C0303 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Market Street
Design
j Alameda
IPS?J' County Name " Constru. Auth.
405 BART Project Complete
33C0304 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 5th Street
Design
j Alameda
IPEEF’]' County Name 04 Constru. Auth.
406 BART Project Complete
33C0305 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Adeline Street
Design
j Alameda
IPEE?J' County Name " Constru. Auth.
407 BART Project Complete
3302013 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  5th Street
Design
j Alameda
IPEE?J' County Name " Constru. Auth.
408 BART Project Complete
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33C0309 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Kirkham Street
Design
j Alameda
IPEE?I' County Name e Constru. Auth.
409 BART Project Complete
33C0310 Feature Carried BART Aeriadl Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Mandela Parkway
Design
j Alameda
IPEE?I' County Name e Constru. Auth.
410 BART Project Complete
33C0312( Feature Carried BART Station Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Chester Street
Design
j Alameda
IPS?J' County Name e Constru. Auth.
411 BART Project Complete
33C0313 Feature Carried BART Aeridl Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Henry Street
Design
j Alameda
IPEE?I' County Name e Constru. Auth.
412 BART Project Complete
33Q1071 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: ($638,766
Strategy Comments:
Pre-Strategy Feature Intersected  7th Street
Design
j Alameda
IPEE?I' County Name e Constru. Auth.
413 BART Project Complete
33C0314 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Peralta Street
Design
j Alameda
IPSF’]' County Name 04 Constru. Auth.
414 BART Project Complete
33C0315 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Campbell Street
Design
j Alameda
IPEE?I' County Name e Constru. Auth.
415 BART Project Complete
33C0316 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Willow Street
Design
j Alameda
IPEE?I' County Name e Constru. Auth.
416 BART Project Complete
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33C0317 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Wood Street
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
417 BART Project Complete
33C0321 Feature Carried BART Aeriadl Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Middle Harbor
Design
i Alameda ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
418 BART Project Complete
340Q1073 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Sickles Avenue
Design
i San Francisco ist.:
IP;)]. County Name i Dist 04 Constru. Auth.
419 BART Project Complete
34Q1074 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  San Jose Ave.
Design
i San Francisco ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
420 BART Project Complete
340Q1075 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Route 280 On-Ramp/San Jose
Design
i San Francisco ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
421 BART Project Complete
340Q1076 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Alemany Blvd
Design
i San Francisco ist..
IP;)]. County Name i Dist 04 Constru. Auth,
422 BART Project Complete
34Q1077 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Crystal Avenue
Design
i San Francisco ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
423 BART Project Complete
35Q1078A Feature Carried Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  John Daly Blvd.
Design
i San Mateo ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
424 BART Project Complete
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35Q1078B Festure Carried Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  John Daly Blvd.
Design
1 San Mateo
IPS?J' County Name e Constru. Auth.
425 BART Project Complete
35Q2012A Feature Carried Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Junipero Serra Blvd.
Design
1 San Mateo
IPS?J' County Name e Constru. Auth.
426 BART Project Complete
350Q2012B Feature Carried Aeridl Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Junipero Serra Blvd.
Design
1 San Mateo
IPEE?I' County Name " Constru. Auth.
427 BART Project Complete
33C0277 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Martin Luther King Way
Design
j Alameda
IPS?J' County Name e Constru. Auth.
428 BART Project Complete
33C0276 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: ($638,766
Strategy Comments:
Pre-Strategy Feature Intersected 51st Street
Design
j Alameda
IPS?J' County Name e Constru. Auth.
429 BART Project Complete
33C0275 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 52nd Street
Design
j Alameda
IPEEF’]' County Neme 04 Constru. Auth.
430 BART Project Complete
33C0274 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 53rd Street
Design
j Alameda
IPS?J' County Name e Constru. Auth.
431 BART Project Complete
33C0273 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 54th Street
Design
j Alameda
IPS?J' County Name e Constru. Auth.
432 BART Project Complete
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33C0272 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  55th Street
Design
1 Alameda
IPEE?I' County Name " Constru. Auth.
433 BART Project Complete
33C0271 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 56th Street
Design
1 Alameda
IPEE?I' County Name " Constru. Auth.
434 BART Project Complete
33C0270 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Aileen Street
Design
1 Alameda
IPS?J' County Name 04 Constru. Auth.
435 BART Project Complete
33C0269 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 57th Street
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
436 BART Project Complete
33C0268 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Arlington Avenue
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
437 BART Project Complete
33C0267 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 58th Street
Design
1 Alameda
IPEEF’]' County Name 04 Constru. Auth.
438 BART Project Complete
33C0266 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 59th Street
Design
1 Alameda
IPEE?J' County Name " Constru. Auth.
439 BART Project Complete
33C0265 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  60th Street
Design
1 Alameda
IPEE?J' County Name " Constru. Auth.
440 BART Project Complete
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33C0264 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  61st Street
Design
j Alameda
IPS?J' County Name e Constru. Auth.
201 BART Project Complete
33C0263 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: |$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Martin Luther King Way
Design
j Alameda
IPS?J' County Name e Constru. Auth.
442 BART Project Complete
33C0262 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Gilman Street
Design
j Alameda
IPEE?I' County Name " Constru. Auth.
443 BART Project Complete
33C0261 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Santa Fe
Design
j Alameda
IPS?J' County Name e Constru. Auth.
444 BART Project Complete
33C0260 Feature Carried BART Aeriadl Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Dartmouth Street
Design
j Alameda
IPS?J' County Name e Constru. Auth.
445 BART Project Complete
33C0259 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Marin Avenue
Design
j Alameda
IPEEF’]' County Name 04 Constru. Auth.
446 BART Project Complete
33C0258 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Solano Avenue
Design
j Alameda
IPS?J' County Name e Constru. Auth.
447 BART Project Complete
33C0257 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Washington Avenue
Design
j Alameda
IPS?J' County Name e Constru. Auth.
448 BART Project Complete
56 Printed: April 11, 2001



Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

33C0256 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Portland Avenue
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
449 BART Project Complete
33C0255 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Brighton Avenue
Design
1 Alameda
IPS?J' County Name " Constru. Auth.
450 BART Project Complete
28C0304 Feature Carried BART Station Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Fairmount Avenue
Design
1 Contra Costa
IPEE?I' County Name 04 Constru. Auth.
451 BART Project Complete
28C0305 Feature Carried BART Station Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Central Avenue
Design
1 Contra Costa
IPS?J' County Name " Constru. Auth.
452 BART Project Complete
2801042 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Lincoln Avenue
Design
1 Contra Costa
IPS?J' County Name " Constru. Auth.
453 BART Project Complete
28C0306 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Stockton Avenue
Design
1 Contra Costa
IPEEF’]' County Neme 04 Constru. Auth.
454 BART Project Complete
28Q1043 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: |$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Waldo Avenue
Design
1 Contra Costa
IPS?J' County Name " Constru. Auth.
455 BART Project Complete
28C0307 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Moeser Lane
Design
1 Contra Costa
IPS?J' County Name " Constru. Auth.
456 BART Project Complete
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28Q1044 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: ($638,766
Strategy Comments:
Pre-Strategy Feature Intersected Portola Drive
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
457 BART Project Complete
28Q1045( Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  Schmidt Lane
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
458 BART Project Complete
28C0308 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Manila Avenue
Design
i Contra Costa ist.:
IP;)]. County Name Dist 04 Constru. Auth.
459 BART Project Complete
28C0309 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Potrero Avenue
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
460 BART Project Complete
28Q1046 Feature Cartied BART Aerial Schedule Planned Actual Current $ Estimate: |$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Blake Street
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
461 BART Project Complete
28C0310 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Hill Street
Design
i Contra Costa ist..
IP;)]. County Name Dist 04 Constru. Auth,
462 BART Project Complete
28C0311 Feature Carried BART Station Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Cutting Blvd
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
463 BART Project Complete
280Q1047 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Knott Avenue
Design
j Contra Costa ist.:
IPEE?L County Name Dist.: 04 Constru. Auth,
464 BART Project Complete
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28Q2010 Feature Carried BART Aeridl Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Kearney Street
Design
1 Contra Costa
IPEE?I' County Name e Constru. Auth.
465 BART Project Complete
2802011 Feature Carried BART Aerial Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Conlon Avenue
Design
1 Contra Costa
IPEE?I' County Name e Constru. Auth.
466 BART Project Complete
28C0140 Feature Carried BART Aeriad Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected San Pablo
Design
1 Contra Costa
IPS?J' County Name e Constru. Auth.
467 BART Project Complete
28C0313 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected  37th Street
Design
1 Contra Costa
IPEE?I' County Name e Constru. Auth.
468 BART Project Complete
28C0159 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Carlson Blvd
Design
1 Contra Costa
IPEE?I' County Name e Constru. Auth.
469 BART Project Complete
2802016 Feature Carried BART Aeria Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected 23rd Street
Design
1 Contra Costa
IPSF’]' County Neme 04 Constru. Auth.
470 BART Project Complete
28C0315A Feature Carried UP Schedule Planned Actual Current $ Estimate: |$638,766
Strategy Comments:
Pre-Strategy Feature Intersected MacDonald Avenue
Design
1 Contra Costa
IPEE?I' County Name e Constru. Auth.
471 BART Project Complete
28C0316B Feature Carried UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected MacDonald Avenue
Design
1 Contra Costa
IPEE?I' County Name e Constru. Auth.
472 BART Project Complete
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28C0182 Feature Carried BART UP Schedule Planned Actual Current $ Estimate: [$638,766
Strategy Comments:
Pre-Strategy Feature Intersected Barrett Avenue
Design
j Contra Costa ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
473 BART Project Complete
37C0159 Feature Carried Alamitos Road Schedule Planned Actual Current $ Estimate:
Comments:
Strate ’
Pre-Strategy Feature Intersected Alamitos Creek d 5110 51100
Design 10/2/00
Proj. County Name Santa Clara Dist.: 04
|D;J STPLZ-5937(058) y Constru. Auth. 6/1/01
474 Santa Clara County Project Complete 9/1/01
28C0187 Feature Carried Schedule Planned Actual Current $ Estimate: ($100,000
Comments:
Strate ’
Pre-Strategy Feature I ntersected v
Design
Proi. County Name Contra Costa Dist.: 04
ID:J STPLX-5225(008) Yy Constru. Auth.
475 Walnut Creek Project Complete
35C0087 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$70,000
Comments:
: Strate :
In Design Feature Intersected ?77? UP d vsyor ysvor
Design
i San Mateo ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
476 Peninsula Joint Powers Board Project Complete
35C0161 Feature Carried SPTCO Schedule Planned Actual Current $ Estimate: [$70,000
Comments:
f Strate :
In Design Feature Intersected ?77? UP d vsyor ysyor
Design
i San Mateo ist.:
IPDI’?]_ County Name Dist.: 04 Constru. Auth,
477 Peninsula Joint Powers Board Project Complete
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